



INTEROFFICE CORRESPONDENCE

DATE: August 25, 1994

TO: M. J. Nelson. Construction Management, Bldg. T764B, X7647

FROM: *for* M. D. O'Rell, Solar Pond Projects, Bldg. 080, X8597 *H Beckman*

SUBJECT: AUTHORIZATION TO WORK OVERTIME AND WEEKEND FOR ASRP TANK INSTALLATION PROJECT, AUTHORIZATION NO. 989184 - MDO-052-94

DOE Order: 4700.1

Action: As shown below

The purpose of this memo is to authorize overtime and weekend work to support construction activities during the time period from Thursday, August 24, 1994, through Sunday, August 28, 1994. This is necessary to support the Environmental Restoration Management (ERM) Operable Unit (OU) 4 sludge removal operations at the 207C pond.

It is essential that the CPFF Contractor be authorized to work overtime including weekend work on both Saturday and Sunday (if necessary) to construct a work platform/dock at the 207C pond and a timber ramp. In an effort to meet the Interagency Agreement (IAG) milestone to have all solar ponds emptied of water and sludge by January 20, 1995, it is essential that this work be performed in a timely manner.

Please make the necessary arrangements for the Cost-Plus-Fixed-Fee contractor to accomplish this work. If you have any questions regarding this request, please call me at extension 8597.

jlb

- cc:
- T. d. Beckman
- J. B. Mellen
- File
- ERM Records (2)

ADMIN RECORDED

1101-A-000187