



## INTEROFFICE CORRESPONDENCE

DATE: August 25, 1994  
TO: D. P. Timbes, Procurement, Bldg. 080, X8592  
FROM: R. W. Boyle, Solar Pond Projects, Bldg. 080, X6926 *RWB*  
SUBJECT: REQUIREMENT FOR ADDITIONAL PEOPLE TO COMPLETE C POND  
SLUDGE REMOVAL UNDER SUBCONTRACT NO. ASC 350814PA3 -  
RWB-025-94  
DOE Order: 4700.1  
Action: Issue contract Mod as requested

Please request that three additional non-driver level workers be supplied under the subject contract. These workers will be put through the full list of required training and will be used primarily to connect and disconnect the hoses from the VAC-N-JET truck and operate the valves on the truck discharge pump. The estimate for these workers is \$35 per hour with an expected total in FY 94 of 750 hours (\$26,250 direct labor).

jlb

cc:  
File  
ERM Records (2)

**ADMIN RECCRD**