



**Halliburton NUS
CORPORATION**


COPY

452 Burbank Street
Broomfield, CO 80020

(303) 466-3573

FAX: (303) 469-6354

June 10, 1993



Mr. Steve Heiman
Subcontract Administrator
EG&G Rocky Flats, Inc.
Rocky Flats Plant
Procurement, Bldg. 131
P.O. Box 464
Golden, Colorado 80402-0464

Subject: SUBCONTRACT PC 84017JB ROCKY FLATS, SOLAR POND/PONDCRETE PROJECT
[WBS 710 - PROJECT MANAGEMENT - HALLIBURTON NUS ROCKY FLATS]
REVISION OF LEFCO EQUIPMENT BUYOUT COSTS
RF-HED-93-0348

Dear Mr. Heiman:

Enclosed please find a revised "Lefco Equipment Buyout Cost" spreadsheet which replaces the previous one having a data date of May 19, 1993. Note that the new spreadsheet is effective as of June 30, 1993.

Upon review of the buyout costs with respect to the HNUS/Lefco subcontract, Mr. Roy Pruden of Lefco found discrepancies in the costs for three components of the C Pond chlorination system. The increased buyout costs were a result of design changes made in the chlorination system, and were not reflected in the May 19 data. The impact of these changes is a net increase of \$16,342 to the total EG&G buyout costs for Lefco equipment after removal of the Submersible Centrifugal Pump which was purchased by EG&G effective June 8, 1993.

If you have any questions, please call me.

Sincerely,

HALLIBURTON NUS CORPORATION

John A. Schmidt
John A. Schmidt
Deputy Project Manager

JAS:tw

Enclosure - Lefco Equipment Buyout Cost Spreadsheet

cc: T.A. Bittner
T.d. Beckman
S. Keith

A:\SCHMIDT\HEIMAN.002
RF-HED-93-0348

ADMIN RECORD

17

CLIENT: EG&G ROCKY FLATS
JOB NO.: 3157

FILE: LEFCOBUY

HALLIBURTON NUS CORPORATION
LEFCO EQUIPMENT BUYOUT COSTS AS OF JUNE 30, 1993

DATA DATE: 10-Jun-93
PRINT DATE: 10-Jun-93

CATEGORY A,B,D BULK	EQUIPMENT LOCATION	EQUIPMENT TAG NO.	SOURCE	EQUIPMENT NAME	ONSITE ROCKY FLATS	BUYOUT COST
A	A/B	SRS11 & SRS12	LEFCO	DOUBLE CONTAINMENTS (2)	01-Jul-92	\$1,400
A	C	430-SC-04	LEFCO	SCALPING SCREEN (CLARIFIER)	16-Aug-92	\$12,000
A	C	430-SU-06	LEFCO	SCREEN UNDERSIZE SUMP & AGIT. (CLARIF.)	16-Aug-92	\$13,000
A	C	430-P-36	LEFCO	RECLAIM TRANSFER PUMP (CLARIFIER)	16-Aug-92	\$850
A	C	430-SC-02	LEFCO	SCALPING SCREEN (C POND)	13-Jul-92	\$12,000
A	C	430-SU-03	LEFCO	SCREEN UNDERSIZE SUMP & AGIT. (C POND)	13-Jul-92	\$13,000
A	C	430-P-17	LEFCO	SLURRY TRANSFER PUMP (C POND)	17-Aug-92	\$850
A	C	430-S-60, 61	LEFCO	CHLOR. SOLUT. TANKS & AGITATORS (2 EACH)	14-Aug-92	\$7,000
A	C	430-Z-09	LEFCO	CHLORINE INJECTION SYSTEM	14-Aug-92	\$10,500
A	C	430-S-62	LEFCO	CHLORINE CONTACT CHAMBER	14-Aug-92	\$11,000
A	C	430-P-56	LEFCO	CHLORINATED SLURRY PUMP	14-Aug-92	\$850
A	C	430-LI-312, 313, 320	LEFCO	ELECTRONIC LEVEL INDICATORS (3)	14-Oct-92	\$10,000
SUBTOTAL LEFCO BUYOUT COSTS						\$92,450
LESS \$ RESERVED IN BUYOUT ACCOUNT						\$9,668
TOTAL LEFCO BUYOUT COSTS						\$82,782
OVERHEAD AT 12.34%						\$10,215
G&A AT 9.00%						\$8,370
TOTAL EG&G BUYOUT COSTS						\$101,367