

Greengard, Tom

From: Greengard, Tom
Sent: Monday, July 26, 1999 10:11 AM
To: 'Kleeman.Gary@EPA.gov'; 'Carl.Spreng@State.CO.US'
Cc: Castaneda, Norma; Brooks, Laura; Butler, Lane; Primrose, Annette
Subject: East Trenches Plume Project - Field Modification

Gary and Carl,

As we discussed during the spring, due to operational constraints and heavy precipitation during installation of the East Trenches Plume Project, we have issued a field modification of the Proposed Action Memorandum (PAM), section 5.2.5 – Construction Waters. This change will be documented in the completion report for the project, but the PAM will not be reissued. Although we have not had a problem recently, it is possible that heavy summer thunderstorms may also require the action specified in the field modification documented below. Currently, all water in the East Trenches Project is being conveyed to the passive treatment system through the sand drain.

FIELD MODIFICATION OF THE EAST TRENCHES PLUME PAM

When accumulation of construction waters at the East Trenches Plume Project cannot be effectively or safely collected and transferred to the Site's Consolidated Water Treatment Facility (CWTF), the project team will transfer construction waters to Pond B-2 until such time as the transfer to the CWTF can be resumed or the project is completed. Pond B-2 water will subsequently be evaluated and managed to maintain Pond B-2 emergency spill capacity.



DOCUMENT CLASSIFICATION
REVIEW WAIVER PER
CLASSIFICATION OFFICE

ADMIN RECORD

1101-B-00052

1/1