



Department of Energy

ROCKY FLATS FIELD OFFICE
P.O. BOX 928
GOLDEN, COLORADO 80402-0928

SEP 30 1999

99-DOE-03818

Mr. Tim Rehder
U.S. Environmental Protection Agency, Region VIII
999 18th Street, Suite 500 EPR-FT
Denver, Colorado 80202-2466


Mr. Steven Gunderson
Colorado Department of Public Health and Environment
4300 Cherry Creek Drive South
Denver, Colorado 80246-1530


Dear Gentlemen:

This letter is to document the completion of Rocky Flats Cleanup Agreement (RFCA) Milestones Fiscal Year 1999 M4 and M5. The RFCA Milestone M4 states "Complete installation and operate remedial action described in decision document for Solar Pond Plume (N. Walnut Creek) by 9/30/99." The installation work for the Solar Ponds Plume was completed on September 22, 1999, and system became operational on September 30, 1999. A closeout report will be submitted to your agencies in one month.

The RFCA Milestone M5 states "Complete installation and operate remedial action described in decision document for East Trenches/903 Pad/Ryan's Pit/Mound Plume (S. Walnut Creek) by 9/30/99". The installation work for the East Trenches plume was completed on September 23, 1999, and the system has been operational for a few months. The East Trenches closeout report will be submitted to your agencies in one month. The 903 Pad/Ryan's Pit Plume well installation was completed on July 30, 1999, and monitoring for natural attenuation is continuing. A 903 Pad/Ryan's Pit Plume completion report will be forwarded to your agencies in a few weeks. The Mound Site Plume Project was completed two years ago, with one year of monitoring to date.

In summary, all of the above remedial actions in Milestones M4 and M5 were completed as described in their respective decision documents. If there are any technical questions related to these remedial actions, please contact Norma I. Castaneda at (303) 966-4226 or contact me at (303) 966-5918.


Joseph A. Legare
Assistant Manager
for Environment and Infrastructure



1/2

Mr. Tim Rehder
Mr. Steven Gunderson
99-DOE-03818

2

SEP 30 1999

cc:

A. Rampertaap, EM-45, HQ
C. Spreng, CDPHE
G. Kleeman, EPA
J. Rampe, DAMEI, RFFO
G. Hill, A&I, RFFO
R. Tyler, ERWM, RFFO
N. Castaneda, ERWM, RFFO
A. Rodgers, K-H
D. Shelton, K-H
L. Butler, K-H
Administrative Record