



**Rocky Mountain  
Remediation Services, L.L.C.**  
... protecting the environment

Rocky Flats Environmental Technology Site  
P.O. Box 464  
Golden, Colorado 80402-0464  
Phone: (303) 966-2677  
Fax: (303) 966-8244

**CORRES. CONTROL**

Order 4700.1

**96-RM-EC-00064-KH**

September 18, 1996

96-RM-EC-00064-KH

DIST.	LTR	ENC
ENGEL, P.		
NDLEY, M.		
JINN, L.		
ERREE, C.		
ANALLY, J.		
RKER, A.		
OWER, A.		
ILE, H.		

Kaiser-Hill Company, LLC  
P. O. Box 464  
Golden, CO 80402-0464  
Dave Shelton, Regulatory Interface  
Bldg. T130C

ry Guinn	X	
rk Hickman	X	
bin Madel	X	
n Mittlestadt	X	

**NOTIFICATION TO LEAD REGULATORY AGENCY (LRA) OF REMEDIATION  
ACTIONS BEING CONDUCTED AT ROCKY FLATS ENVIRONMENTAL SITE (RFETS)  
- PRB-093-96**

**PURPOSE**

The purpose of this letter is to provide notification in regards to the above mentioned subject.

**DISCUSSION**

The following is a summary of current Decommissioning projects and their time tables for completion. A summary of the scope is provided.

**Decommissioning**

Building 889

The scope of Building 889 was the decontamination, dismantlement, and demolition of that facility's systems and above ground structures. Below ground components were excluded from this scope, including a section of the plant's waste system (RCRA permitted unit 40) sumps A and B.

	X	X
RRRES.CONTROL		
RS CC	X	X
TS/T130G		

The demolition of Building 889 was completed 9/5/96. The sumps, which are interim status units, will be addressed in a sitewide closure plan of the process waste system. They are currently covered with a steel cap and scheduled to be foamed. All waste has been processed by waste management.

**CLASSIFICATION:**

NI		
CLASSIFIED		
CONFIDENTIAL		
SECRET		

Tanks 221 and 224

The scope of this project was to remove the number six fuel oil, clean, close the tanks under the State's Petroleum Storage Requirements, and cover/regrade the area with soils from the berms. These tanks held 1.8 million gallons of number six fuel oil.

The status of this project is completed and the area has been graded and reseeded with natural grasses. This project recycled or used 99% of all materials generated. Only industrial waste was created by this action.

Buildings 446 and 461

This project, the demolition of two guardhouses, was unfunded but identified to be accomplished in this fiscal year. The project is being completed with year-end money that was returned.

The characterization and waste management plans have been completed, as well as, air issues (fugitive dust) and NEPA issues (historical site). Action is scheduled for completion

te:

REPLY TO RFP CC NO.:

**N/A**

ACTION ITEM STATUS:

PARTIAL/OPEN  
 CLOSED

LTR APPROVALS:

RIG. & TYPIST INITIALS:

GDG:slc

September 18, 1996  
Dave Shelton  
PRB-093-96  
Page 2

by September 30, 1996. Only industrial waste will be generated by this action and will be stored in the on-site landfill.

Facility 218

This action is the removal of two nitric acid tanks and its pumping facility. The tanks were drained two years ago, when this facility stopped being utilized. The tanks are being dispersed for use elsewhere. The pumping facility has transite paneling attached. Asbestos remediation is being planned. This project was unfunded but identified to be accomplished in this fiscal year. The project is being completed with year-end money that was returned.

The characterization and waste management plans have been completed. The tanks have been checked empty and will be removed intact. A request for waiver of the 10 day notification has been submitted with the asbestos permit request. State qualified asbestos remediation, Dominion Service Inc., has been lined up for this project. Action is scheduled for completion by September 30, 1996. All waste generated by this action will be disposed of in the on-site landfill.

RESPONSE REQUIREMENTS

None required. If you have any further questions or concerns, please contact Gary Guinn at X8043.



Paul R. Bengel, Vice President  
Engineering/Construction/Decommissioning

GDG:slc

cc:

K. A. Dorr  
M. Jennings