

**ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
ER REGULATORY CONTACT RECORD**

Date/Time: June 4, 2003 / 3 00 p m

Site Contact(s): Tracey Spence
Phone: (303) 966-4322

Regulatory Contact(s): David Kruchek James Hindman
Phone: (303) 692-3328 (303) 692-3345

Agency: CDPHE

Purpose of Contact: Suspension of B441 T2/T3 Tank removal activities

Discussion

I met with David Kruchek and James Hindman to discuss the current B441 remediation project status. I informed David and James that the B441 T2/T3 Tank removal work will be postponed until the 1st quarter of fiscal year 2004 due to Site budget adjustments. Other work activities may be performed sooner at the B441 site when resources become available. These activities include removal and loadout of concrete and asphalt located on the west and south sides of the former foundation footprint.

This information was provided to Norma Castaneda and Russell McCallister (DOE/RFFO)

Contact Record Prepared by: Tracey Spence

Distribution

S Bell, RFFO

L Brooks, K-H ESS

L Butler, K-H RISS

C Deck, K-H Legal

R DiSalvo, RFFO

S Gunderson, CDPHE

J Legare, RFFO

D Kruchek, CDPHE

J Hindman, CDPHE

D Mayo, K-H RISS

J Mead, K-H ESS

S Nesta, K-H RISS

K North, K-H ESS

T Rehder, USEPA

D Shelton, K-H

C Spreng, CDPHE

R Tyler, RFFO

N Castaneda, RFFO

M Broussard, K-H RISS

S Serreze, K-H RISS

L Norland, K-H RISS

A Primrose, K-H RISS

S Surovchak, RFFO

T Spence, K-H RISS

K Wiemelt, K-H RISS

R McCallister, RFFO

C Freiboth, K-H RISS



Contact Record 6/20/02
Rev 6/20/02

IT CLASSIFICATION
WAIVER PER
TION OFFICE
CEX-105-01

Page 1 of 1

ADMIN RECORD

IA-A-001445