

R S Schassburger
February 25 1993
93 RF 2292
Page 2

schedule issue to the OU 1 RF/RI comment resolution process EG&G recommends that DOE formally request EPA and CDH for a schedule extension for all remaining OU 1 milestones

If you have questions regarding the contents of this letter please contact T R De Mass of my department at extension 8760



W S Busby
Deputy Director
Remediation Project Management

CBG:dmf

Orig and 1 cc to R J Schassburger