

CORRES CONTROL
OUTGOING LTR NO

93 RF 4165



EG&G ROCKY FLATS INC

ROCKY FLATS PLANT P O BOX 464 GOLDEN COLORADO 80402 0464 (303) 966 7000

April 6 1993

93 RF 4165

Richard J Schassburger
Acting Director
Environmental Restoration Division
DOE, RFO

Attn P Singh

OU 1 SURFACE FLOW RUNOFF METERS WSB 226 93

Refs (a) W S Busby ltr WSB 221 93 to R J Schassburger Operable Unit No 1
(881 Hillside) Surface Water Monitoring Stations April 1 1993

(b) G W Baughman ltr to R Schassburger OU 1 IM/IRA April 2 1993

This letter is in response to the above referenced Environmental Protection Agency (EPA) letter dated April 2 1993 concerning the Operable Unit No 1 (OU 1) Interim Measure/Interim Remedial Action (IM/IRA) In that letter EPA requested written response from DOE on three issues concerning the installation of surface water flow meters

The status of this work is that the equipment (flow meters probes etc) was ordered on Monday April 5 1993 The procurement process from this supplier generally takes four to six weeks Once the equipment arrives EG&G technical staff estimate they can have equipment installed at all four sites within another two to three weeks Based on this scenario EG&G committed to DOE last week to have the stations operating by June 1 1993

The EPA further requests explanation of why these stations have not yet been installed The project was an extension of the French Drain work and was therefore submitted to EG&G Facility Engineering (FE) group for design work The work load of that group had restricted giving this project a priority Once the problematic timeframe was recognized EG&G Environmental Management (EM) was able to accelerate the project The EPA also requested that the costs of the stations be discussed Current estimates for the costs are approximately \$12 000 for the equipment for each station (equipment list attached) The current budget is adequate to cover these costs

The EPA also requests status of the quarterly data The quarterly data is being accumulated now and EG&G anticipates inclusion of this data into the OU 1 IM/IRA Treatment Facility quarterly report as directed by DOE This document is due to DOE on April 30 1993

DIS	NAME
BENJAMIN A	
BERMAN S	
BR NCH DB	
CARNIVAL GJ	
COPP RD	
DAVIS JG	
FARRERA DW	
HANNI BJ	
HARMAN L K	
HEALY TJ	
HUBIG JG	
DEKER EH	
KERSH JM	
KIRBY WA	
KUESTER AW	
LEE EM	
MANN HP	X
MARX GE	
MCDONALD MM	
MCKENNA FG	
MONTROSE JK	
MORGAN RV	
POTTER GL	
PZZUTO VM	
RILEY JH	
SANDLIN NB	
SHE L B R	
STEWART DL	
SULLIVAN MT	
SWANSON EB	
WILKINSON RB	X
WILSON JM	
ZANE JO	
Benedict J RUX	
Smith T3	
Geer CBX	
Busby WSX	
Frederick W X	
Gammeter ACX	
Tracyman TX	

CLASSIFICATION	
UCNI	
UNCLASSIFIED	
CONFIDENTIAL	
SECRET	

AUTHORIZED CLASSIFIER
SIGNATURE
DOCUMENT CLASSIFICATION
REVIEW WAIVER PER
CLASSIFICATION OFFICE
IN REPLY TO RFP CC NO

ACTION ITEM STATUS

☐ OPEN ☐ CLOSED

☐ PARTIAL

LTR APPROVALS
WSB [Signature]
ORIG & TYPIST INITIALS
CBG/lmf

ADMIN RECORD

A-OU01-000499

REVIEWED FOR CLASSIFICATION/UCNI	
BY	G T Ostdek 520
DATE	4/12-93

Richard J Schassburger
April 6 1993
93 RF 4165
Page 2

If further questions remain please contact C B Gee of Remediation Project Management at 966 8550 or M C Burmeister of Facility Operations Management at 966 5891



W S Busby
Acting Director
ERM/Remediation Project Management
EG&G Rocky Flats Inc

CBG:dmf

Ong and 1 cc R J Schassburger

Attachment
As Stated