## 93 RF 4536

## BENJAMIN A BERMAN, H S. BRANCH, DB CARNIVAL, GJ COPP. R D DAVIS J G RERA DW LE INNAH HARMAN, L. K HEALY, T.J HILSIG. J.G IDEKER, E H KIPRY WA KUESTER, A.W LEE, E M. MANN H MARX, GE McDONALD, M.M. McK. NNA. F.G. MONTROSE, J.K MORGAN, R V POTTER, G L PIZZUTO, V M SANDLIN, N E SHEPLER RI STEWART D. SULLIVAN MT SWANSON F WILKINSON, R.B. WILSON, J. M. ZANE J O Benedett1 Bushy **LCX** RCX ermeliter kc TANGE Rec

ERM Track CLASSIFICATION

UCNI
UNCLASSIFIED
CONFIDENTIAL
SECRE

AUTHORIZED CLASSIFIER SIGNATURE

DOCUMENT CLASSIFICATION
REVIEW WAIVER PER
LASSIFICATION OFFICE

IN REPLY TO RFP CC NO

ACTION ITEM STATUS

CPEN DE CLOSED

P RTAL

LTR APPROVALS

LTR APPROVALS (M)
WS B
ORIGE TYPIST INITIALS TO A

RF-16469 (Rev 9/92)

## LEGEG ROCKY FLATS

EG&G ROCKY FLATS INC ROCKY FLATS PLANT P O BOX 464 GOLDEN COLORADO 80402-0464 (303) 966 7000

April 14 1993

93 RF-4536

Richard J Schassburger Acting Director Environmental Restoration Division DOE RFO

Attn P Singh

REVEGETATION OF WETLANDS OU 1 WSB-234-93

In a meeting with DOE EG&G Rocky Flats Inc (EG&G) the Colorado Department of Health (CDH) and the Environmental Protection Agency (EPA) on April 1 1993 EG&G committed to updating EPA and CDH on the status of the wetlands revegetation effort for Operable Unit No 1 (OU 1) on April 15 1993 This letter is written to fulfill that update commitment

A surveyed map and cross section of the wetland area is attached. The proposed area for revegetation and the species to be planted are shown on this attachment. In addition to cattalls EG&G is ordering soft stem bulrush, common three square, and sandbar willow, to provide adequate wetlands diversity.

The schedule for planting is lagging due to two issues and is currently estimated at early to mid-June 1993. The two issues are that the cattails cannot be purchased until the OU 1 work package is revised to cover this work, and cattails are not immediately available locally in the volumes required. Both issues are being resolved, the change control process has been initiated, and a source of cattails has been located in Montana. Resolution is proceeding and efforts to minimize the schedule impact are ongoing. If there is further impact and the mid June estimate needs to be revised. EG&G will notify DOE as soon as possible.

a Secretary

If further questions remain please contact C B Gee of Remediation Project Management at 966-8550

W S Busby Acting Director

ERM/Remediation Project Management

**CBG** dmf

Ong and 1 cc R J Schassburger

Attachment As Stated

S R Grace DOE RFO

**ADMIN RECORD** 

REVIEWED FOR CLASSIFICATION/UCNI
BY G I Ostdiek & W
DATE 5-5-93

A-0U01-000513