3RF@0/	3	
*	-	
JAMIN A.	X	
JAMIN, A,		l

MAN. H.S. NCH, DB NIVAL, GJ IS JG RERA, DW

MAN. L. K LY. T.J. DAHL. T.

FNNA F.G.

NTROSE, J.K

RGAN, R V TTER. G L ZUTO, V M EY J H

YDLIN, N B

EPLER RL WART DL

LLIVAN MT

/ANSON F.R. LKINSON, R.B. LLIAMS, S. (ORC)

LSON J M

## EG&G ROCKY FLATS

EG&G ROCKY FLATS	NC					
ROCKY FLATS PLANT I	0	BOX 464	GOLDEN	COLORADO 80402-0464	(303) 966	7000

March 15 1993

93 RF 3013

R J Schassburger
STER.A.W.
Deputy Director
NN, H P
RX, G E
DONALD, MM.

MEET EXTERNAL MILESTONE FOR THE INSTALLATION AND START-UP OF GAMMA SENSOR AT OPERABLE UNIT 1 (811 HILLSIDE) IM/IRA BUILDING RLB 0106-93

The milestone for the installation and start up of the gamma sensor for Building 891 is complete. Installation of the unit was completed on February 12, 1993 and start up occurred throughout the following week. Installation and start up of the unit was completed well ahead of the scheduled milestone date of April 30, 1993.

If you have any questions please contact Mark Burmeister at extension 5891

THE JOHN BX MX MA STATE OF FOR

R L Benedetti

EE. C. 8. X Associate General Manager

Shuston, L Environmental Restoration Management

MCB la

ORRES CONTROL X Orig and 1 cc R J Schassburger

LASSIFICATION .1

J K Hartman DOE RFO

M H McBride DOE RFO

UCNI
JNCLASSIFIED X
ONFIDENTIAL
ECRET

SIGNATURE UM

3-12-53 DATE

IN REPLY TO RFP CC NO-

ACTION ITEM STATUS

PARTIAL

LTR APPROVALS

ORIG & TYPIST INITIALS

3F-48469 (Rev 9/92)

**ADMIN RECORD** 

REVIEWED FOR C'ASSIFICATION/UCNI
BY \_\_\_\_\_\_ T Getdick & 20
DATE \_\_\_\_\_ & -16 25

A-0001-000621