



## Department of Energy

ROCKY FLATS FIELD OFFICE  
P.O. BOX 928  
GOLDEN, COLORADO 80402-0928

NOV 22 1994

94-DOE-11940

Mr. Martin Hestmark  
U. S. Environmental Protection Agency, Region VIII  
ATTN: Rocky Flats Project Manager, 8HWM-RI  
999 18th Street, Suite 500, 8WM-C  
Denver, Colorado 80202-2405

Mr. Joe Schieffelin, Unit Leader  
Hazardous Waste Control Program  
Colorado Department of Public Health and Environment  
4300 Cherry Creek Drive South  
Denver, Colorado 80222-1530

NOV 22 1994  
Rec'd  
MCT

Gentlemen:

Our letter of November 3, 1994 (Ref: 94-DOE-11410), requested milestone extensions as per Part 42 of the Interagency Agreement (IAG) for Operable Unit No. 1 (OU 1), the 881 Hillside. The extension was requested to resolve comments on the OU 1 Corrective Measure Study/Feasibility Study (CMS/FS) and because comments were not received from the Colorado Department of Public Health and Environment (CDPHE) until October 31, 1994, three weeks past the agreed upon schedule (Ref: Joint Environmental Protection Agency and CDPHE letter of February 25, 1994). Other good cause reasons were detailed in the request, including utilizing a better working relationship to resolve many of the programmatic issues.

As was detailed in our extension request, we cannot finalize the CMS/FS report according to your received comments by the November 22, 1994 milestone date. The Draft Proposed Plan (PP), the next scheduled IAG deliverable, is also due November 22, 1994. Because we have not received any notification regarding our extension request, the Draft Proposed Plan for OU 1 was hand delivered today, per the current IAG schedule. The PP is based on the CMS/FS study which was submitted August 25, 1994 and this submittal satisfies the milestone per the current IAG schedule.

If you have any questions, please direct them to Scott Grace at 966-7199.

Sincerely,

  
Steven W. Slaten  
IAG Project Coordinator

cc:  
C. Gesleman, EM-453, HQ  
S. Grace, ER, RFFO  
T. Reeves, SAIC  
G. Kleeman, EPA  
C. Gilbreath, CDPHE  
A. Primrose, EG&G  
Z. Houk, EG&G



Department of Energy

ROCKY FLATS FIELD OFFICE  
P.O. BOX 928  
GOLDEN, COLORADO 80402-0928

NOV 22 1994

94-DOE-11940

Mr. Martin Hestmark  
U. S. Environmental Protection Agency, Region VIII  
ATTN: Rocky Flats Project Manager, 8HWM-RI  
999 18th Street, Suite 500, 8WM-C  
Denver, Colorado 80202-2405

Mr. Joe Schieffelin, Unit Leader  
Hazardous Waste Control Program  
Colorado Department of Public Health and Environment  
4300 Cherry Creek Drive South  
Denver, Colorado 80222-1530


Gentlemen:

Our letter of November 3, 1994 (Ref: 94-DOE-11410), requested milestone extensions as per Part 42 of the Interagency Agreement (IAG) for Operable Unit No. 1 (OU 1), the 881 Hillside. The extension was requested to resolve comments on the OU 1 Corrective Measure Study/Feasibility Study (CMS/FS) and because comments were not received from the Colorado Department of Public Health and Environment (CDPHE) until October 31, 1994, three weeks past the agreed upon schedule (Ref: Joint Environmental Protection Agency and CDPHE letter of February 25, 1994). Other good cause reasons were detailed in the request, including utilizing a better working relationship to resolve many of the programmatic issues.

As was detailed in our extension request, we cannot finalize the CMS/FS report according to your received comments by the November 22, 1994 milestone date. The Draft Proposed Plan (PP), the next scheduled IAG deliverable, is also due November 22, 1994. Because we have not received any notification regarding our extension request, the Draft Proposed Plan for OU 1 was hand delivered today, per the current IAG schedule. The PP is based on the CMS/FS study which was submitted August 25, 1994 and this submittal satisfies the milestone per the current IAG schedule.

If you have any questions, please direct them to Scott Grace at 966-7199.

Sincerely,

  
Steven W. Slaten  
IAG Project Coordinator

cc:  
C. Gesleman, EM-453, HQ  
S. Grace, ER, RFFO  
T. Reeves, SAIC  
G. Kleeman, EPA  
C. Gilbreath, CDPHE  
A. Primrose, EG&G  
Z. Houk, EG&G

