

93 RF 12592

ORIG & TYPIST INITIALS

July 1994  
May 1995  
May 1995  
November 1993 (IM/IRA Decision Document)  
October 1995  
May 1995  
March 1994 (IM/IRA Decision Document)

~~ADMIN RECORD~~

James K Hartman  
October 15 1993  
93 RF 12592  
Page 2

In the Walnut Creek drainage OU 2 and OU 6 will be the first OUs to start the FS Report Since all the criteria for starting the CRA are present the CRA should proceed with a formal quantitative analysis in May 1995

In the Woman Creek drainage OU 1 and OU 2 will be the first OUs to start the FS Report Since OU 5 must also be included for the Woman Creek drainage the CRA should proceed with a formal quantitative analysis in October 1995

Given that the CRA results are not needed for approximately two years there is no immediate cost or schedule impact due to the CRA. There will be DOE cost impacts in Fiscal Year 1995 (FY '95) though due to ramping up of the CRA to meet FS Report requirements DOE costs will be incurred in FY '95 since the CRA is being developed by an outside contractor EG&G Rocky Flats Inc. will add \$50K to its FS Report preparation costs in the OU work packages to incorporate the CRA findings into the report If the CRA findings affect remediation alternative selection there will be supplemental budget and schedule requested for FS Report rework

If you have any questions please contact me or D M Smith of Environmental Science and Engineering at extension 8636



N M Hutchins  
Acting Associate General Manager  
Environmental Restoration Management  
EG&G Rocky Flats Inc

RSR mp

Orig and 1 cc J K Hartman

cc

A H Paule                      DOE RFO  
R J Schassburger  
B K Thatcher