

EG&G ROCKY FLATS


DOE ORDER#
93 RF 14259

EG&G ROCKY FLATS INC
ROCKY FLATS PLANT P O BOX 464 GOLDEN COLORADO 80402-0464 (303) 966 7000

DIST	TR	ENC
AMARAL M E		
BENEDETTI R L		
BENJAMIN A		
BERMAN H S		
BRANCH D B		
CARNIVAL G J		
COPP R D		
DAVIS J G		
FERRERA D W		
HANNI B J		
HARMAN L K		
HEALY T J		
HEDAH, T		
HILBIG J G		
HUTCHINS N M		
KIRBY W A		
KUESTER A W		
MAHAFFEY, J W		
MANN H P		
MARX, G E		
MCDONALD, M M		
MCKENNA F G		
MONTROSE, J K		
MORGAN, R V		
POTTER, G L		
PIZZUTO, V M		
RISING, T L		
SANDLIN, N B		
SETLOCK, G H		
STEWART, D L		
SULLIVAN, M T		
SWANSON, E R		
WILKINSON, R B		
WILLIAMS, S (ORC)		
WILSON, J M		
WYANT, R D		
Brusby, W S	✓	
Lake, D L	✓	
Guillaume, M	✓	
Hopkins, J	✓	
Lauria, P	✓	
Houck, Z	✓	
Mas, E	✓	
CORRESP CONTROL	X	X
ADMIN RECORD/0802	✓	
PATS/T130G		
TRAFFIC		

November 18 1993

93 RF 14259



000013687

Richard J Schassburger
Acting Director
Environmental Restoration Division
DOE RFO

FEASIBILITY STUDY PLANNING AGREEMENT WITH AGENCIES WSB 460 93

The Interagency Agreement directed Operable Unit (OU) Projects are beginning the second part of the Remedial Investigation/Feasibility Study (RI/FS) process OUs 1 2 3 and 6 have begun work on their respective FSs Our experience with OU 1 leading the RI process shows that prior planning with the Regulatory Agencies (the Environmental Protection Agency and the Colorado Department of Health) is highly desirable This letter proposes that a dialog begin with the Agencies to scope the entire FS process and develop a common basis for expectations and agreement on the FS

EG&G Rocky Flats Inc will develop an outline of the FS process that identifies individual tasks task objectives key decisions to be made and interrelationship to other related tasks This generic FS outline will form the basis for discussions with the Agencies and development of the planning agreement document Agency meetings would concentrate on the technical FS issues only and problems requiring further study would only be identified as needed The objectives of the FS Planning Agreement are as follows

- 1) Identify individual tasks in the FS process
- 2) Establish deliverable objectives for specific tasks
- 3) Identify key decisions to be made during FS
- 4) Document assumptions used for planning
- 5) Identify interrelationships to other tasks such as the RI Reports
- 6) Identify resources needed for each task
- 7) Establish task duration range and assumptions

CLASSIFICATION
UCNI
UNCLASSIFIED
CONFIDENTIAL
SECRET

AUTHORIZED CLASSIFIER
SIGNATURE
DOCUMENT CLASSIFICATION
REVIEW WAIVER PER
DATE CLASSIFICATION OFFICE

IN REPLY TO RFP CC NO
N/A

ACTION ITEM STATUS
☐ PARTIAL/OPEN
☒ CLOSED
LTR APPROVALS
MG
ORIG & TYPIST INITIALS
MG dgl

Richard J Schassburger
November 18 1993
93 RF 14259
Page 2

- 8) Develop FS schedule
- 9) Document this planning agreement as the basis for individual OU FS development
- 10) Present FS process and planning agreement to the Department of Energy Rocky Flats Office (DOE RFO) and Agency Project Managers to educate and reinforce the agreement

The FS outline will be developed for a meeting with DOE RFO representatives by December 1 1993 The outline and agreement objectives can be refined at that time Following concurrence from DOE RFO meetings with the Agencies could begin December 8 1993

Please call me or Michael Guillaume of my staff at 966 8557 if you have further questions



W S Busby
Acting Director
ERM/Remediation Project Management
EG&G Rocky Flats Inc

MG dql

Orig and 1 cc R J Schassburger