

000026742

CORRES CONTROL
OUTGOING MESSAGE

D ORDER #
94 RF 02972

EG&G ROCKY FLATS

DIST TR

AMARAL, M E
BERMAN, H S
BRANCH, D B
CARNIVAL, G J
COPP, R D
DAVIS, J G
FERRERA, D W
HANNI, B J
HARMAN, L K
HEALY, T J
HEDAH, T
HILBIG, J G
HUTCHINS, N M
KELL, R E
KIRBY, W A
KUESTER, A W
MAHAFFEY, J W
MANN, H P
MARX, G E
McDONALD, M M
McKENNA, F G
MONTROSE, J K
MORGAN, R V
POTTER, G L
PIZZUTO, V M
RISING, T L
SANDLIN, N B
SETLOCK, G H
STEWART, D L
STIGER, S G
SULLIVAN, M T
SWANSON, E R
WILKINSON, R B
WILSON, J M
WYANT, R D
HOUK
REIMROSE

EG&G ROCKY FLATS INC

ROCKY FLATS PLANT P O BOX 464 GOLDEN COLORADO 80402 0464 (303) 966 7000

March 14 1994

94 RF-02972

Timothy Reeves
Environmental Restoration Division
DOE/RFO

REVIEW OF ENVIRONMENTAL PROTECTION AGENCY S (EPA) OPERABLE UNIT
(OU) 1 EXTENSION REQUEST LETTER - RZH 009 94

On March 2 1994 EPA faxed the Department of Energy/Rocky Flats Office (DOE/RFO) a letter responding to DOE s request for an extension to the Interagency Agreement milestone dates for OU 1 The Environmental Engineering and Technology (EE&T) group of EG&G Rocky Flats Inc reviewed the EPA response and is concerned that EPA deleted several necessary steps required to prepare a professional defensible document EE&T s concerns are listed below

It is EG&G s internal policy that all primary documents undergo a quality assurance review before documents are issued to DOE EPA proposed to delete this step for Technical Memorandum 11 and for the Corrective Measures Study/Feasibility Study report Thirty working days were deleted from the schedule for this process This time should be added back into the schedule

DOE s Headquarters Document Review Protocol was used in preparing the schedule This document specifies that schedules should reflect adequate time for DOE Headquarters to review draft and final versions of a document EPA deleted the second DOE review cycle

The dates for the Proposed Plan Responsiveness Summary and CAD/ROD should be target dates only unless early agreement can be reached on review periods and the public comment period For instance will EPA and CDH reviews of the proposed plan and CAD/ROD be limited to 20 days? The public comment period to 30 days?



R Zeke Houk
Operable Unit 1 Project Manager
Remediation Project Management

jrm

Orig and 1 cc - T Reeves

P TS/T 30G
F 12 2 2
L
RPM T g
Adm Record 080 2 2
Correspondence Control X X
CLASSIFICATION
UCNI
UNCLASSIFIED X X
CONFIDENTIAL
SECRET

AUTHORIZED CLASSIFIER
SIGNATURE

NT L E W
W E LA

E
IN REPLY TO RFP CC NO

ACTION ITEM STATUS

☐ OPE ☐ DC

L P PROVALS

ORIGINATOR & TYPIST INITIALS

RZH jrm