

000000 LTR NO

COE ORDER # 47001

94 RF 05762

EG&G ROCKY FLATS

EG&G ROCKY FLATS INC

ROCKY FLATS PLANT P O BOX 464 GOLDEN COLORADO 80402 0464 (303) 966 7000

May 19 1994

94 RF 05762

Scott R Grace
Environmental Restoration Division
DOE/RFEO

Attn Tim L Reeves

ACTIONS RESULTING FROM THE OPERABLE UNIT (OU) 1 MEETING – RZH 011 94

The May 13 1994 meeting between the Department of Energy/Rocky Flats Field Office (DOE/RFFO) EG&G Rocky Flats Inc (EG&G) the Environmental Protection Agency (EPA) and the Colorado Department of Health (CDH) to present the alternatives array and discuss the OU 1 Corrective Measures Study/Feasibility Study (CMS/FS) schedule resulted in several actions EG&G has immediately taken these actions to compress the schedule As discussed with you after the meeting and in prior discussions these actions are

Proceeding immediately on the detailed analysis of alternatives according to the alternatives presented at the meeting with the additional alternatives required by the agencies. This is based on the regulatory agencies' verbal approval to go ahead received at the meeting.

The simplest groundwater model possible will be run. Meetings are being held this week to decide the most efficient way to do modeling.

The technical memorandum will not be included in the CMS/FS document. These will be referenced but not summarized.

As many reviews as possible will be done concurrently with EG&G and RFFO at the subcontractor's office. One set of review comments will be produced from this joint review.

An Environmental Assessment is no longer required for the CMS/FS report

AUTHORIZED CLASSIFIER
SIGNATURE

W IV⁺ E C S C E EW E

E
IN R^PLY TO RFP CC NO

ACTION ITEM STATUS

☐ E ☐ C OSED

LTR APPROVALS


ORIG ATOR & TYPIST INITIALS

ADMIN RECORD

^ Quot coll 'G

Scott R Grace
May 19 1994
94 RF 05762
Page 2

EG&G is committed to working closely with RFFO to shorten the schedule where possible without sacrificing the quality of the document Possibilities which will be explored in the meeting on May 24 1994 include in progress reviews of documents shortening or eliminating required meetings/approvals restrict the content of the document to items explicitly required in published guidance or further streamlining of modeling efforts



R Zeke Houk
Operable Unit 1 Project Manager
Remediation Project Management

ALP jlm

Orig and 1 cc - S R Grace