

000026671

CORRESPONDENCE CONTROL  
DOE ORDER # 47061

94 RF 10638

**EG&G ROCKY FLATS**

## DISTRIBUTION

AMARAL ME  
BRINGAME AH  
BANCH DB  
ARNOLD C  
AVIS G  
CERRA D  
RAY RE

GEIS JA

GLOVER WS

COLAN PM

ANN BJ

BRANN LK

HFA T

HODAR T

HILBIG JG

HUTCHINS NM

JACKSON DT

KELL RE

KUESTER AW

MARX GE

MCDONALD MM

MCKINNA FG

MORSE JK

MORGAN RV

MOTT GL

MIZZO VM

MISIG TL

ANDLING NB

CHWARTZ JK

ETLOCK GH

TEVART DI

TIGER SG

TOBIN PM

TOORHIS GM

TISON JM

TODD

TUNSH

TUMROSE

TUNSON

TUNSON

TUNSON

TUNSON

TUNSON

TUNSON

TUNSON

TUNSON

TUNSON

TUNSON

TUNSON

TUNSON

TUNSON

TUNSON

TUNSON

TUNSON

TUNSON

TUNSON

TUNSON

TUNSON

TUNSON

TUNSON

TUNSON

TUNSON

TUNSON

TUNSON

TUNSON

TUNSON

TUNSON

TUNSON

TUNSON

TUNSON

TUNSON

TUNSON

TUNSON

TUNSON

EG&amp;G ROCKY FLATS INC

ROCKY FLATS PLANT P O BOX 464 GOLDEN COLORADO 80402 0464 (303) 966 7000

October 31 1994

94 RF 10638

Jessie M Roberson  
Acting Assistant Manager for  
Environmental Restoration  
DOE/RFFO

OPERABLE UNIT (OU) 1 INTERAGENCY AGREEMENT (IAG) MILESTONE DUE DATES FOR  
SUBMITTAL OF CONCEPTUAL DESIGN/REMEDIAL DESIGN (CD/RD) WORK PLAN THROUGH  
PERFORMANCE ASSESSMENT REPORT - SGS 557 94

Action Second request to verify extension of milestone dates

The current IAG enforceable milestone due dates for the OU 1 Corrective Measures  
Study/Feasibility Study report through the Corrective Action Decision/Record of Decision were  
extended per the March 2 1994 letter from the Environmental Protection Agency and the Colorado  
Department of Public Health and Environment However extended due dates for subsequent  
milestones were not explicitly provided A letter dated August 11 1994 (SGS 430 94) which is  
attached requested the Department of Energy/Rocky Flats Field Office (DOE/RFFO) to ensure that  
the Table 6 milestone extensions were correctly interpreted To date EG&G Rocky Flats Inc  
(EG&G) has not received confirmation of these extensions

EG&G will assume that these milestones (shown in the table below) were correctly interpreted and  
will begin using these extended dates in the Plant Tracking System and other reports unless  
otherwise directed by DOE/RFFO

Milestone	Milestone Code	Days Extension	Extended Date
<b>CD/RD</b>			
Submit CD/RD Work Plan	12019 025	415	December 21 1995
Submit Draft Title II Design	12020 005	415	August 23 1996
Submit Final Title II Design	12020 025	415	November 21 1996
<b>Corrective/Remedial Action</b>			
Begin Corrective/Remedial Action	12023 000	415	June 26 1997
Complete Corrective/Remedial Action	12023 010	415	December 24 1998
Submit Performance Assessment Report	NA	415	April 1 1999

**ADMIN RECORD**

A-OU-1-001147

Jessie M Roberson  
October 31 1994  
94 RF 10638  
Page 2

Please contact R Zeke Houk at extension 8714 if you have any questions

A handwritten signature in black ink, appearing to read "S G Stiger" followed by "FOR" in a larger, more stylized font.

S G Stiger Director  
Environmental Restoration Program Division  
EG&G Rocky Flats Inc

RZH:jlm

Orig and 1 cc - J M Roberson

cc  
M N Silverman - DOE/RFFO  
T L Reeves -