

92 RF 6135

# EG&G ROCKY FLATS

EG&G ROCKY FLATS, INC  
ROCKY FLATS PLANT, P O BOX 464, GOLDEN, COLORADO 80402-0464 • (303) 966-7000

June 4, 1992

92-RF-6135

DIST	LTR	INC
BENJAMIN A		
BEPMAN H S		
BRANCH DB		
CARNIVAL G J		
COPP R D		
DAVIS J G		
EVERED J E	X	
FERRERA D W		
GOODWIN R		
HANNI B J		
HARMAN L K		
HEALY T J		
HILBIG J G		
IDEKER E H		
KERSH J M	X	
KIRBY W A		
KUESTER A W		
KRIEG D		
LEE E M	X	
MAJESTIC J R		
MARX G E		
McDONALD M M		
MORGAN R V	X	
POTTER G L	X	
PIZZUTO V M		
SANDLIN N B		
SHEPHERD R I		
SULLIVAN M T		
SWANSON E R		
TALIMAN K G		
WIEBE J S		
WILKINSON R B	X	
WILSON J M		
ZANE J O		
Allhoff, F H	X	
Kennedy, C E	X	
Jemison, E A	X	
Johnston, J D		
Smith, T A		
Dille, E A	X	
Geel, C A	X	
Haber, F D	X	
Taylor, K O	X	
E&M Truck	X	
CORRES CONTROL	X	X

Terry A. Vaeth  
Manager  
DOE, RFO

Attn S R Grace

## SCHEDULE FOR THE DRAFT RESPONSIVENESS SUMMARY FOR THE OU 2 SUBSURFACE IM/IRAP/EA - JEE-0398-92

The schedule for the Operable Unit No 2 (OU 2) Proposed Subsurface Interim Measure/Interim Remedial Action Plan/Environmental (IM/IRAP/EA) and Decision Document and Draft Responsiveness Summary has changed After discussions with the OU 2 project managers from the Department of Energy/Rocky Flats Office (DOE/RFO) and the Environmental Protection Agency (EPA), EG&G Rocky Flats Inc (EG&G) will change the work schedule for two reasons First, the public requested and was granted by DOE/RFO, an extension of the public comment period from May 20, 1992 to June 6, 1992 Second, the Administrative Record for OU 2 was not available in the reading rooms during the public comment period

The revised schedule is attached The most important schedule changes include the extension of the public comment period to June 6, 1992 and submittal of the Draft Responsiveness Summary to the regulatory agencies on June 25, 1992 EG&G will submit the Final Responsiveness Summary Document to DOE/RFO on August 5, 1992 for review and comment The final document will be submitted to the agencies on August 20, 1992

The Administrative Record for OU 2 will be placed in the public reading rooms on June 9, 1992 An additional 30-day public comment period will also begin on this date Any comments received during the additional public comment period will be incorporated into the Final Draft Responsiveness Summary Document unless the comments are substantial in content or quantity If a substantial number of comments are received, DOE/RFO and EPA have agreed that the milestone date of August 20, 1992 will be evaluated for extension

If you have any questions regarding this issue, please contact E A Dille at extension 8684

### CLASSIFICATION

UCNI		
UNCLASSIFIED		
CONFIDENTIAL		
SECRET		

AUTHORIZED CLASSIFIER  
SIGNATURE  
Not applicable  
per classifica-  
tion office  
exemption.

IN REPLY TO RFP CC NO

### ACTION ITEM STATUS

OPEN  CLOSED  
 PARTIAL

LTR APPROVALS  
H JEE  
ORIG & TYPIST  
EAD/mt

  
J E Evered, Director  
Environmental Management

EAD dmf

Ong and 1 cc - T A Vaeth

Attachment  
As Stated

REVIEWED FOR CLASSIFICATION/UCNI

By   
Date 8/19/92 

ADMIN RECORD

A-0002-000365