

ROCKY FLATS PLANT P O BOX 464 GOLDEN COLORADO 80402-0464 (303) 966 7000

91 RF 2288

Attn D P Simonson

## CONSTRUCTION ACTIVITIES FOR OPERABLE UNIT NO 2 INTERIM REMEDIAL ACTION

Mobilization of equipment and installation of the transport pipeline for the Operable Unit No. 2 Granular Activated Carbon (GAC) treatment system was started at the Rocky Flats Plant on April 18, 1991. Modifications to the trailer that will house the GAC system are ongoing at an offsite facility. It is anticipated that the Interagency Agreement milestone for completion of construction scheduled for May 10, 1991 will be met.

**J. M. Kersh Associate General Manager  
Environmental & Waste Management**

DLS plf

Orig and 4 cc R M Nelson Jr

S. R. Grace DOE RFO

## CLASSIFICATION

UCNI	267	X
UNCLASSIFIED		X
CONFIDENTIAL		

SECRET  
TUB vcm  
AUTHORIZED CLASSIFIER  
SIGNATURE

DATE 9/23/91

N REPLY TO LT AND

V/A

09  
TR APPROVALS  
TCG - TUG  
EE - *[signature]*  
ORIG & TYPIST INITIALS

DLS/PIF  
R-46469 (Rev 3/91)

**REVIEWED FOR CLASSIFICATION/UCNI**

By [Signature] 59  
Date 10/1/92 [Signature]