

0517 RF 93

States Government

Department of Energy

DUE
DATE 2-5-93

memorandum

FEB 1 2 59 PM '93

Rocky Flats Office

ACTION Benedetti

DIST. LTR ENC

BENEDETTI, R.L.	<input checked="" type="checkbox"/>
BENJAMIN, A.	<input type="checkbox"/>
BERMAN, H.S.	<input type="checkbox"/>
CARNIVAL, G.J.	<input type="checkbox"/>
CORDOVA, R.C.	<input type="checkbox"/>
CROUCHER, D.W.	<input type="checkbox"/>
DAVIS, J.G.	<input type="checkbox"/>
FERRERA, D.W.	<input type="checkbox"/>
HANNI, B.J.	<input type="checkbox"/>
HEALY, T.J.	<input type="checkbox"/>
HEDAH, T.G.	<input type="checkbox"/>
HILBIG, J.G.	<input type="checkbox"/>
IDEKER, E.H.	<input type="checkbox"/>
KIRBY, W.A.	<input type="checkbox"/>
KUESTER, A.W.	<input type="checkbox"/>
LEE, E.M.	<input type="checkbox"/>
MANN, H.P.	<input type="checkbox"/>
MARX, G.E.	<input type="checkbox"/>
McKENNA, F.G.	<input type="checkbox"/>
MORGAN, R.V.	<input type="checkbox"/>
PIZZUTO, V.M.	<input type="checkbox"/>
POTTER, G.L.	<input type="checkbox"/>
RILEY, J.H.	<input type="checkbox"/>
SANDLIN, N.B.	<input type="checkbox"/>
SATTERWHITE, D.G.	<input type="checkbox"/>
SCHUBERT, A.L.	<input type="checkbox"/>
SETLOCK, G.H.	<input type="checkbox"/>
SHEPLER, R.L.	<input type="checkbox"/>
SULLIVAN, M.T.	<input type="checkbox"/>
SWANSON, E.R.	<input type="checkbox"/>
WILKINSON, R.B.	<input type="checkbox"/>
WILSON, J.M.	<input type="checkbox"/>
ZANE, J.O.	<input type="checkbox"/>

FEB 01 1993

ERD:SG:01397

Operable Unit 2 Request for Schedule Extension Memorandum 93-RF-0883

Bob
Robert Benedetti, Associate General Manager
Environmental Restoration Management
EG&G Rocky Flats, Inc.

We are in receipt of the subject memorandum, dated January 26, 1993. This subject memorandum is your notification to us to request from EPA/CDH a schedule extension for the Operable Unit 2 (903 Pad, Mound, and East Trenches). Your memorandum does not contain sufficient detail for us to prepare a letter to EPA and CDH.

Part 42 (paragraphs 221 through 227) of the Interagency Agreement (IAG) specifies the information needed to request an extension. Because of the complexity of this particular schedule extension request, more detailed information is needed from you in a timely manner. As verbally specified, we would like you to prepare an "attachment" to enclose with your memorandum that we, in turn, could enclose to our letter to EPA/CDH.

Because the current March 12, 1993 milestone date is fast approaching, we are requesting sufficient information from you, as per Part 42 of the IAG, to provide in support of our request for extension. This is to be delivered to DOE/ERD by February 5, 1993.

If you have any questions about this, please contact Scott Grace at extension 7199.

[Signature]
James K. Hartman
Assistant Manager
for Environmental Management

cc:
A. Rampertaap, EM-453
J. Ciocco, EM-453
P. Singh, ERD, RFO
M. Buddy, EG&G
E. Dille, EG&G

CORRES CONTROL	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
TRAFFIC	<input type="checkbox"/>	<input type="checkbox"/>

Reviewed for Addressee
Corres. Control RFP

2-1-93 *[Signature]*
DATE BY

Ref Ltr. #