



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION VIII

999 18th STREET - SUITE 500  
DENVER COLORADO 80202-2405

Ref 8HWM-FF

DEC 5 1991

Mr Frazer Lockhart  
Department of Energy  
Rocky Flats Office  
P O Box 928  
Golden CO 80402-0928

re OU 2 Subsurface IM/IRA

Dear Mr Lockhart

This letter constitutes EPA/CDH approval for that portion of your proposed OU 2 Subsurface IM/IRA schedule (see 91-DOE-0391 November 1 1991) up to and including issue of the Draft Plan for public comment on March 20 1992

Several of the schedule items proposed are inconsistent with the IAG and we submit that this schedule need not be extended from those negotiated for preparation of similar documents. We are therefore approving with modification the remainder of your November 1 1991 proposal. Modified milestones are as follows:


Submit Draft Responsiveness Summary to EPA/CDH -  
11 June 1992


Submit Final Responsiveness Summary and IM/IRAP/EA to  
EPA/CDH - 31 July 1992

Release Responsiveness Summary and IM/IRAP/EA to Public -  
25 August 1992

We consider these dates and the March 2 1991 EPA/CDH submittal deadline enforceable milestones under the terms of the IAG. We would appreciate early notification of problems in complying with this schedule. Contact Bill Fraser (EPA) at 294-1081 or Joe Schieffelin (CDH) at 331-4421 with any questions.

Sincerely,

  
for Martin Hestmark EPA  
Manager  
Rocky Flats Program

  
Gary Baughman CDH  
Unit Leader  
Hazardous Waste Facilities

DOCUMENT CLASSIFICATION  
REVIEW WAIVER PER  
CLASSIFICATION OFFICE

cc Barbara Barry CDH  
Scott Grace DOE  
Erich Evered EG&G

ADMIN RECORD

3450

MHS