

**Summary/Actions of May 10, 1994 Meeting with DOE/EG&G/EPA/CDH  
to Discuss Proposed schedules for OUs 2, 3, 5, and 6.**

prepared by Scott Grace  
May 12, 1994

**ACTIONS**

1. May 24-25, 1994 "planning meeting" will be held to prepared for presentation of Source Definition and Data Aggregation and implementation of the risk assessment protocol to DOE/EG&G/EPA/CDH staffs. Bruce Thatcher is lead for this meeting.

After the presentation to staffs, OU-specific meetings will need to occur immediately.

2. Programmatic CMS/FS logic ties need to be resolved. The programmatic CMS/FS group will get together and decide the logic ties. Lead is Scott Grace.
3. Templates for RFI/RI Technical Memorandums (Exposure Scenarios, Chemicals of Concern, Modeling, and Toxicity Factors) and CMS/FS (Phase I and Phase II) will be completed by 6-10-94. Bonnie Lavelle is the lead.
4. "Critical Path" regulatory approval points and review times for Technical Memorandums as well as Primary Documents must be agreed to by parties. DOE will propose a "strawperson" for these points by May 24, 1994. Scott Grace will be the lead.

**AGREEMENTS**

5. The target will be to complete the above by June 10 so that we can present revised schedules by the end of June 1994.
6. OU early actions make long-term schedule requests more acceptable to EPA/CDH. Any early actions will be based on a "necessary and reasonable" criteria.

DOCUMENT CLASSIFICATION  
REVIEW WAIVER PER  
CLASSIFICATION OFFICE