

CORRES. CONTROL
OUTGOING LTR. NO.
ORDER #



DIST.	LTR	ENC
SUSSEN, STAN		
L, TONY		
D, BOB		
ISON, BILL		
RING, CHUCK		
H, VIK		
ETINEZ, LEN		
ANALLY, JIM		
AY, BOB		
GIBBIN, JOHN		
RIEN, GEORGE		
OR, NANCY		
ORHEIS, GARY		
LER, CAL		

August 31, 1995

95-RF-06684

Jessie M. Roberson
Assistant Manager
Environmental Restoration
DOE, RFFO

OPERABLE UNIT 2 EXTENSION REQUEST - TGH-240-95

Action: Request Operable Unit 2 Draft Phase II RCRA Facility Investigation/Recovery Act (RFI/RI) Report extension

The Colorado Department of Public Health and Environment (CDPHE) comments on the Operable Unit 2 (OU 2) Draft Phase II Resource Conservation and Recovery Act (RCRA) Facility Investigation/Remedial Investigation (RFI/RI) Report which is due September 21, 1995 have not been received. This report is an Interagency Agreement deliverable, and CDPHE comments must be incorporated in order to finalize this deliverable. At a recent meeting, CDPHE strongly indicated that comments would be provided.

As per Part 42, Extensions of the Interagency Agreement (IAG), we should request an extension in a timely fashion. The extension request for the OU 2 Final Phase II RFI/RI report is based on Paragraph 222(B) where the good cause is the delay caused by CDPHE not submitting comments on the Draft Phase II RFI/RI Report. These comments, or notification that no comments will be made, are required in order to finalize the report and were due on August 1, 1995.

We request an extension of the OU 2 Final Phase II RFI/RI report from September 21, 1995 to October 21, 1995. At the time that CDPHE comments are received, another extension may be requested in order to adequately address these comments. Attached is a draft letter to EPA and CDPHE.

If you have any questions, please contact Annette Primrose at extension 8618.

CORRES. CONTROL X X
MIN RECD/080
AFFIC
TS/T130G

T. G. Hedahl
T. G. Hedahl, Director
ER/WM&I Operations

CLASSIFICATION:
UNCLASSIFIED
CONFIDENTIAL
SECRET

AKS:bag
Attachment:
As Stated

Orig. and 1 cc - J. M. Roberson

DOCUMENT CLASSIFICATION
REVIEW WAIVER PER
CLASSIFICATION OFFICE

REPLY TO RFP CC NO.:

ACTION ITEM STATUS:
 PARTIAL/OPEN
 CLOSED

LTR APPROVALS:

Kaiser-Hill Company, L.L.C.
Courier Address: Rocky Flats Environmental Technology Site, State Hwy. 93 and Cactus, Rocky Flats, CO 80007 • 303.966.7000
Mailing Address: P.O. Box 464, Golden, Colorado 80402-0464

ORIG. & TYPIST INITIALS:
KS bag

DRAFT

Mr. Martin Hestmark
U. S. Environmental Protection Agency, Region VIII
ATTN: Rocky Flats Project Manager, 8HWM-RI
999 18th Street, Suite 500, 8WM-C
Denver, Colorado 80202-2405

Mr. Joe Schieffelin, Unit Leader
Hazardous Waste Control Program
Colorado Department of Public Health and Environment
4300 Cherry Creek Drive South
Denver, Colorado 80222-1530

Gentlemen:

Comments on the Operable Unit 2 (OU 2) Draft Phase II Resource Conservation and Recovery Act (RCRA) Facility Investigation/Remedial Investigation (RFI/RI) Report which is due September 21, 1995 have not been received. This report is an Interagency Agreement deliverable, and the Colorado Department of Public Health and Environment comments must be incorporated in order to finalize this deliverable.

As per Part 42, Extensions, of the Interagency Agreement, an extension is requested. The extension request for the OU 2 Final Phase II RFI/RI report is based on Paragraph 222(B) where the good cause is the delay precipitated by CDPHE not submitting comments on the Draft Phase II RFI/RI Report. These comments, or notification that no comments will be made, are required in order to finalize the report and were due on August 1, 1995.

We request an extension of the OU 2 Final Phase II RFI/RI report from September 21, 1995 to October 21, 1995. At the time that CDPHE comments are received, another extension may be requested in order to adequately address these comments.

If you have any questions, please contact _____ at extension _____

Sincerely,

Jessie M. Roberson
Assistant Manager
Environmental Restoration