

COLORADO DEPARTMENT OF HEALTH

4210 East 11th Avenue  
Denver, Colorado 80220-3716  
Phone (303) 320-8333

Telefax:  
(303) 322-9076 (Main Building/Denver)  
(303) 320-1529 (Ptarmigan Place/Denver)  
(303) 248-7198 (Grand Junction Regional Office)



May 4, 1990

Roy Romer  
Governor

Thomas M. Vernon, M.D.  
Executive Director

Mr. Robert N. Nelson, Jr.  
Manager  
Rocky Flats Area Office  
U.S. Department of Energy  
P.O. Box 928  
Golden, Co. 80402-0928

Mr. Philip Warner  
Manager  
EG&G, Rocky Flats Inc.  
Rocky Flats Area Office  
P.O. Box 928  
Golden, Co. 80402-0928

Re: Extension of OU3 RFI/RI workplans.

Dear Messrs. Nelson and Warner,

The Colorado Department of Health, Division of Hazardous Materials and Waste Management (the Division) agrees to a 10 working-day extension for submittal of the RFI/RI workplans for Operable Unit No. 3. The units included in the extension are the Solar Evaporation Ponds (SWMU 101), the West Spray Field (SWMU 168), the Original Process Waste Lines (SWMU 121), the Present Landfill (SWMU 114), and the other outside closures. The submittal dates as listed in the January 8, 1990 Environmental Restoration IAG Baseline Schedules and the revised submittal dates are shown below.

| <u>Closure Unit</u>          | <u>Submittal Date</u> | <u>Revised Submittal Date</u> |
|------------------------------|-----------------------|-------------------------------|
| Solar Evaporation Ponds      | 4/26/90               | 5/10/90                       |
| Original Process Waste Lines | 4/26/90               | 5/10/90                       |
| West Spray Field             | 4/26/90               | 5/10/90                       |
| Present Landfill             | 5/7/90                | 5/21/90                       |
| Other Outside Closures       | 7/5/90                | 7/19/90                       |

Page Two  
U.S. Department of Energy  
EG&G, Rocky Flats Inc.

The extension is granted to provide DOE a 10-day review time of documents submitted by EG&G. The additional 10-day review period is intended to ensure the quality of documents submitted under the IAG to the Division and EPA for review and approval.

These schedule changes must be incorporated into the IAG baseline schedules prior to finalization and signing of the IAG. Schedule changes for the unit closures inside to buildings is also necessary. These changes can be addressed during the current IAG discussions between your staff, the Division and EPA.

If you or members of your staff have any questions regarding the schedule changes, please contact me at (303) 331-4847.

Sincerely,



Gary W. Baughman, Unit Leader  
Hazardous Waste Facilities  
Hazardous Materials and Waste Management Division

Encl.

cc: Joan Sowinski, CDH  
John Haggard, CDH  
Dan Miller, AGO  
Nathaniel Miullo, EPA  
Martin Hestmark, EPA  
Scott Grace, DOE  
Tom Greengard, EG&G

5786K/39-40  
GB/PC/pc/kjb