

0517 RF 94

States Government 021194-2 Department of Energy


DUE DATE 99-99-99

FEB 9 10 20 AM 1994 Rocky Flats Office

# Memorandum

ACTION Stiger  
DIST. LTR ENC

FEB 03 1994



|                  |  |
|------------------|--|
| ENEDETTI, R.L.   |  |
| ENJAMIN, A.      |  |
| ERMAN, H.S.      |  |
| ARNIVAL, G.J.    |  |
| OPP, R.D.        |  |
| ORDOVA, R.C.     |  |
| AVIS, J.G.       |  |
| ERRERA, D.W.     |  |
| RANZ, W.A.       |  |
| ANNI, B.J.       |  |
| EALY, T.J.       |  |
| EDAHL, T.G.      |  |
| ILBIS, J.G.      |  |
| UTCHINS, N.M.    |  |
| IRBY, W.A.       |  |
| UESTER, A.W.     |  |
| HAFFREY, J.W.    |  |
| ANN, H.P.        |  |
| ARK, G.E.        |  |
| CKENNA, F.G.     |  |
| COGAN, R.V.      |  |
| ZZUTO, V.M.      |  |
| OTTER, G.L.      |  |
| ANDLIN, N.B.     |  |
| ATTERWHITE, D.G. |  |
| CHUBERT, A.L.    |  |
| ETCOCK, G.H.     |  |
| LIVAN, M.T.      |  |
| WANSON, E.R.     |  |
| WILKINSON, R.B.  |  |
| WILSON, J.M.     |  |

ER:PW:00991

Accelerated Sludge Removal Project Special Assessment

Marla C. Broussard  
Environmental Operations Manager  
Environmental Restoration Management  
EG&G Rocky Flats, Inc.

The Department of Energy (DOE) Environmental Restoration program (ER) has reviewed the Evidence of Readiness letter for the Accelerated Sludge Removal Project (ASRP) transmitted by your letter 94-RF-00756 dated January 19, 1994. This letter summarized the use of a graded approach to the readiness review process and recognized the phased nature of the sludge operations on the basis of varying constituent characterization. Administration of the review (Special Assessment) process was conducted in accordance with Environmental Restoration Management (ERM) Procedure 3-21000-ADM-18.03, Readiness Review.

Based upon our review, ER declares that the ASRP is ready for phased operations to begin, conditional on completion of remaining B-Pond Pre-Startup actions. Although twelve such items remain open, ER is satisfied that the actions plans/completion activities presented will adequately ensure closure prior to actual startup of operations. The DOE proposes a final verification briefing prior to the actual movement of sludge from B-Pond. Successful completion of this briefing will provide a final DOE authorization for startup.

Post-Startup concerns should be entered into the Rocky Flats Plant Action Tracking system (PATs) to ensure and document their closure. We request that EG&G Rocky Flats, Inc. provide us with a copy of the final Special Assessment Checklist once all B-Pond Pre-startup items are closed. Any questions concerning this declaration of operational readiness should be addressed to me at extension 7846.

Broussard m.c.x

Stiger S.X



000022131

*Frazer R. Lockhart*  
Frazer R. Lockhart  
Solar Ponds Program Manager  
Environmental Restoration

|                |                                     |                                     |
|----------------|-------------------------------------|-------------------------------------|
| CORRES CONTROL | <input checked="" type="checkbox"/> | <input checked="" type="checkbox"/> |
| ATS T130G      | <input checked="" type="checkbox"/> |                                     |
| DMN RECORD/080 | <input checked="" type="checkbox"/> |                                     |

Reviewed for Addressee  
Corres. Control RFP

2-9-94  
DATE BY *Cia*

Ref Ltr. #

cc:  
M. McBride, AMER, RFO  
S. Howard, OWM, RFO  
P. Witherill, ER, SMS

GROUP *Stiger*  
Solar Ponds Program Manager  
Environmental Restoration

*Broussard*  
*Malouin*

DOE ORDER # 5400-1