

36794

CORRES. CONTROL
INCOMING LTR NO.

States Government

Department of Energy

Rocky Flats Field Office

Memorandum

AUG 3 2 59 PM '94

03026 RF 94

DUE
DATE

ACTION

EG&G
ROCKY FLATS PLANT
CORRESPONDENCE UNIT

DIST.	LTR	ENC
BURLINGAME, A.H.		
BUSBY, W.S.		
CARNIVAL, G.J.		
CORDOVA, R.C.		
DAVIS, J.G.		
FERRERA, D.W.		
FRAY, R.E.		
GEIS, J.A.		
GLOVER, W.S.		
GOLAN, P.M.		
HANNI, B.J.		
HEALY, T.J.		
HEDAHL, T.G.		
HILBIG, J.G.		
HUTCHINS, N.M.		
JACKSON, D.T.		
KELL, R.E.		
KUESTER, A.W.		
MARX, G.E.		
McDONALD, M.M.		
McKENNA, F.G.		
MORGAN, R.V.		
PIZZUTO, V.M.		
POTTER, G.L.		
SANDLIN, N.B.		
SATTERWHITE, D.G.		
SCHUBERT, A.L.		
SCHWARTZ, J.K.		
SETLOCK, G.H.		
STIGER, S.G.	X	
TOBIN, P.M.		
VOORHEIS, G.M.		
WILSON, J.M.		
Keith, S.R.	X	
Mellen, J.B.	X	
Schmidt, T.	X	
Brown, D.M.S.	X	
Broussard, M.A.	X	

AUG 3 1994

ER:FRL:08370

Approval to Proceed With 207-C Pond Sludge Removal

Steve R. Keith
Program Director, Solar Pond Project
EG&G Rocky Flats, Inc.

Approval is hereby given to EG&G to commence the 207-C Pond Sludge Removal Operation. EG&G has successfully demonstrated through the Special Assessment Process the readiness of the operation to proceed. The Rocky Flats Field office agrees with the conclusions from the Special Assessment presented by EG&G during a formal briefing held on July 28, 1994.

If there are any questions, please contact me at extension 7846.



Frazer R. Lockhart
Director, Environmental Restoration
Major System Acquisition

cc:
J. Roberson, AMER, RFFO
S. Surovchak, CED, RFFO
S. Howard, SAIC, RFFO
P. Witherill, SAIC, RFFO
J. Mellen, EG&G
T. Schmidt, EG&G
D. Brown, EG&G

CORRES. CONTROL	X	X
ADMN RECORD/080	X	2
PATS/T130G		

Reviewed for Addressee
Corres. Control RFP

8-3-94 gao
DATE BY

Ref Ltr. #

DOE ORDER # 5400.1