

CORRES. CONTROL  
INCOMING LTR NO.

3214 RF 93

DUE  
DATE

ACTION

DIST. ☒ LTR ☒ ENC

- BENEDETTI, R.L.
- BENJAMIN, A.
- BERMAN, H.S.
- CARNIVAL, G.J.
- COPP, R.D.
- CORDOVA, R.C.
- DAVIS, J.G.
- FERRERA, D.W.
- FRANZ, W.A.
- HANNI, B.J.
- HEALY, T.J.
- HEDAH, T.G.
- HILBIG, J.G.
- KIRBY, W.A.
- KUESTER, A.W.
- MANN, H.P.
- MARX, G.E.
- MCKENNA, F.G.
- MORGAN, R.V.
- MZZUTO, V.M.
- POTTER, G.L.
- RILEY, J.H.
- SANDLIN, N.B.
- SATTERWHITE, D.G.
- SCHUBERT, A.L.
- SETLOCK, G.H.
- SULLIVAN, M.T.
- SWANSON, E.R.
- WILKINSON, R.B.
- WILSON, J.M.

Busby W X

Smith D X

CORRES CONTROL ☒ ☒  
PATS/1130G

Reviewed for Addressee  
Corres. Control RFP

7-22-93  
DATE BY

Ref Ltr. #

DOE ORDER #

00008003  
Department of Energy

ROCKY FLATS OFFICE  
P.O. BOX 928  
GOLDEN, COLORADO 80402-0928

JUL 21 1993

Mr. Martin Hestmark  
U. S. Environmental Protection Agency, Region VIII  
ATTN: Rocky Flats Project Manager, 8HWM-RI  
999 18th Street, Suite 500, 8WM-C  
Denver, Colorado 80202-2405

Mr. Gary Baughman  
Hazardous Waste Facilities Unit Leader  
Colorado Department of Health  
4300 Cherry Creek Drive South  
Denver, Colorado 80222-1530

Gentlemen:

An issue has arisen with the methodology on preparation of the baseline risk assessments for the Operable Units under the InterAgency Agreement. The issue centers around aggregation of data, risk at the source, identification of contaminants, and inclusion of non-waste management related activities. We are requesting that the "clock" be stopped on the schedules for Operable Units 1 through 7, until such time that we receive and agree to guidance on the methodology for the baseline risk assessments and preparation of the RCRA Facilities Investigation/Remedial Investigation. Until such time that EPA and CDH can reach agreement on the methodology to present to DOE, and DOE has the opportunity to meet and discuss the methodology with you, we must stop with preparation of baseline risk assessments that may have to be changed.

It became apparent during the week of June 21, 1993, and in subsequent meetings that EPA and CDH do not agree on the baseline risk assessment methodology. We are requesting the schedule "clock" be stopped from at least June 21, until such time that we reach agreement on the methodology for the baseline risk assessments.

If you have any questions, please contact Richard Schassburger of my staff at (303) 966-4538.

Sincerely,

James K. Hartman  
Assistant Manager for Transition  
and Environmental Restoration

RECORDED

DOCUMENT CLASSIFICATION  
REVIEW WAIVER PER  
CLASSIFICATION OFFICE

GROUP	INFO
1100C	
ERM	
11010	
PIR	
11100	
RPM	
11200	
ES&E	
1130C	
SPP	
1140X	
FOM	
1150C	
RLD	
11600	93-DOE-08449
SM	
11700	
OS	

Holloway X  
JUL 22 2 30 PM '93  
EG&S PLANT  
ROCKY FLATS CONTINGENT  
CORRESPONDENCE CONTROL

JUL 21 1993

M. Hestmark & G. Baughman  
93-DOE-08449

2

cc:

A. Rampertaap, EM-453

ERD OU Managers

W. Busby, EG&G

D. Smith, EG&G

G. Kleeman, EPA

B. Lavelle, EPA

J. Schieffelin, CDH