CORRES. CONTROL INCOMING LTR NO.

01294 RF 24

DUE DATE

DATE				
ACTION				_
DIST.	_		ŢΑ	-
BERMAN, H.S.	_	Ť		T
CARNIVAL. G.J.	_	╆	_	ŀ
COPP, R.D.	_	H	_	H
CORDOVA R.C.	_	⊢		ŀ
DAVIS. J.G	_	r	_	r
DAVIS. J.G. FERRERA. D.W. FRANZ. W.A.	_	\vdash	┪	H
FRANZ, W.A.	٦	_	┪	_
HANNI, B.J.	┪	_	┪	-
HEALY, T.J.	٦	_	┪	-
HEDAHL, T.G. HILBIG, J.G. HUTCHINS, N.M. KELL, R.E.	7	_	7	_
HILBIG, J.G.	7	_	†	_
HUTCHINS, N.M.	7		7	-
KELL, R.E.	7	_	7	_
KIHBY, W.A.	†	_	Ť	-
KUESTER, A.W.	7	_	†	_
MAHAFFEY, J.W.	1	_	1	_
MANN, H.P.	T	_	Ť	_
MARX, G.E.	T		T	-
McKENNA, F.G.	Τ		T	•
MORGAN R V	T		T	-
MIZZUTO, V.M.	Ι	_	Γ	_
POTTER, G.L.	Ι		Γ	_
SANDLIN, N.B.	Γ			_
SATTERWHITE, D.G	L			_
SCHUBERT, A.L.	L			
SETLOCK, G.H.	L	_		
STIGER, S.G. SULLIVAN, M.T. SWANSON, E.R.	12	3	×	í
SWANGON F.D	L	4		
WILKINSON, R.B.	┡	4		
VILKINSON, H.B.	L	4		
MLSON, J.M.	-	4	_	
		_		
Busby W	X	1	X	_
/		Ι		_
		Τ	_	_

DMN RECORD/080	x	×
DMN RECORD/080	V	3
ATS/T130G	_	_
		_

Reviewed for Addressee Corres, Control REP

HHAH COL

Ref Ltr. #

OE ORDER # 5406./



Department of Energy

ROCKY FLATS OFFICE P.O. BOX 928 GOLDEN, COLORADO 80402-0928

MAR 3 0 1994

94-DOE-03605

Mr. Martin Hestmark
U. S. Environmental Protection Agency, Region VIII
ATTN: Rocky Flats Project Manager, 8HWM-RI
999 18th Street, Suite 500, 8WM-C
Denver, Colorado 80202-2405

Mr. Gary Baughman Hazardous Waste Facilities Unit Leader Colorado Department of Health 4300 Cherry Creek Drive South Denver, Colorado 80222-1530

ADMIN RECORD

Gentlemen:

Our March 28, 1994, letter (94-DOE-02478) agreeing to the proposed method for data aggregation indicated that this letter would follow. The March 22, 1994 Environmental Protection Agency letter requested submittal of revised Operable Unit schedules (showing impacts from the work stoppage and the implementation of the data aggregation methodology), no later than three weeks from receipt of the letter (March 24, 1994).

Because of the magnitude of the time of the work stoppage, approximately seven and a half months, we are requesting additional time for resubmittal of the revised schedules. We must access (1) the day-for-day slip of the schedule directly associated with the work stoppage, as well as (2) additional time to perform the "additional work or modifications to work," as per Part 32 of the Interagency Agreement. There is also the possibility that milestone adjustments in support of accelerated approaches could make impact on selected operable units less than day-for-day slip.

We are requesting approval to submit our proposal for the revised schedules for the affected Operable Units by May 9, 1994, rather than April 14, 1994.

If you have any questions, please contact me at 966-4538.

Sincerely,

Acting Assistant Manager for

Environmental Restoration

DOCUMENT CLASSIFICATION REVIEW WAIVER PER CLASSIFICATION OFFICE M. Hestmark & G. Baughman 94-DOE-03605

cc:
A. Rampertaap, EM-453
F. Lockhart, ER, RFO
H. Rose, ER, REO
S. Grace, ER, RFO
S. Stiger, EG&G
W. Busby, EG&G