Department of Energy

Rocky Flats Office

memorandum

DATE

OCT 1 9 1992

REPLY TO

ERD BKT 12085

SUBJECT

Spiranthes Diluvialis Survey


TO-

J M Kersh Associate General Manager Environmental and Waste Management EG&G Rocky Flats Inc

Robert Benedetti Actung Associate General Manager

Environmental Restoration Management

EG&G Rocky Flats Inc



Please note that the reports for Spiranthes and the Preble's Meadow Jumping Mouse should be transmitted as separate documents. Also the report for the Spiranthes survey should not include any references to refugia or transplantation since 1) no Spiranthes were found at the RFP and 2) the FWS does not have a policy in place for the transplanting of threatened or endangered plants.

their critical paths for completion. For OUs 5 and 6 a delay of the critical path will result in missing IAG milestones for the Draft Phase I RFI/RI Reports due to EPA and CDH

As stated in DOE/RFO memorandum ERD BKT 6886 dated June 24 1992 if activities potentially destructive to Spiranthes are located in areas where the habitat is not suitable for the plant, actions may proceed immediately subject to satisfaction of NEPA requirements and any other appropriate programmatic approvals. However, if activities are located in areas where the habitat is potentially suitable or where there is prime habitat for Spiranthes actions may proceed only after consultation with the FWS has been completed or 90 days after their receipt of the consultation package from DOE/RFO

ADMIN RECORD

Andrew Salar

Note that DOE/RFO memorandum ERD BKT 2613 dated March 13 1992 discussed consequences of non compliance with the ESA and other biologically oriented statutes and regulations. While the actions that EG&G has taken regarding Spiranthes during the summer of 1992 have been in compliance with the ESA delays in transmitting the consultation package to the FWS may result in non compliance with other agreements including the RFP IAG. It is DOE/RFO's objective to comply with all applicable statutes and regulations in a manner that meets milestones required by the RFP IAG and other legally binding commitments.

James K Hartman Assistant Manager

for Environmental Management

 ∞

F Lockhart, ERD RFO

R Schassburger ERD RFO

B Thatcher ERD RFO

B Birk ERD RFO

J Pepe ERD RFO

R Flory EG&G

W Busby EG&G