


memorandum

Rocky Flats Office



000020794

DATE **MAR 08 1993**

REPLY TO
ATTN OF **ERD NC 01399**

SUBJECT **Interim Measure/Interim Remedial Action Scoping Process for Surface Water Management**

TO **Harry P Mann
Deputy General Manager
EG&G Rocky Flats Inc**

The Environmental Protection Agency (EPA) and the Colorado Department of Health (CDH) have requested that the Department of Energy/Rocky Flats Office (DOE/RFO) manage surface water at Rocky Flats Plant under an Interim Measure/Interim Remedial Action (IM/IRA) pursuant to the Interagency Agreement.

EG&G is requested to continue supporting RFO efforts in this regard. Specifically EG&G is instructed to

- 1 Develop the IM/IRA in good faith
- 2 Develop an interim operating plan which will assure compliant pond operations in the interim until such time as the IM/IRA is implemented
- 3 Evaluate and recommend to RFO current surface water management planning activities which could be suspended in favor of the IM/IRA, and identify potential cost savings
- 4 Develop an IM/IRA management plan identifying participants management schedules and funding source
- 5 Provide weekly status briefings and recommend other activities to reduce work.
- 6 Develop a contingency plan that provides for compliant pond operations should negotiations with EPA and CDH break down. Included in this plan should be EG&G's proposed regulatory framework for pond operations. EG&G's position should include technical basis and legal precedent.

Please propose an implementation schedule to respond to the requirements of this memorandum within two weeks of receipt of this memorandum

ADMIN RECORD


A-0005-000401

H P Mann
ERD.NC-01399

MAR 08 1993
MAR 10 1993 2

Because this IM/IRA is expected to significantly impact the management of surface water require considerable funds to implement, and affect environmental restoration at Operable Units 5, 6 and 7 its development needs to be given a high priority by EG&G To that end RFO plans to include scoping this IM/IRA as a special emphasis area for the Cost Plus Award Fee agreement. We understand that this IM/IRA is being funded through work package #12181 Onsite Water Management (Option J)

We have discussed with EG&G Surface Water Division and Environmental Restoration the above actions Please contact Norma Castaneda at extension 4226 or Gail Hill at extension 3424 if you have any questions regarding these requests


James K. Hartman
Assistant Manager for Transition
and Environmental Restoration

cc
J Ciocco EM-453
R. Schassburger ERD RFO
M. Van Der Puy EPD RFO
G Hill EPD RFO
J Dion EMB RFO
M Roy OCC RFO
R. Benedetti EG&G
T Hedahl EG&G
G Setlock, EG&G
K. Motyl EG&G
B Fiehweg EG&G
E Mende EG&G
T DeMass, EG&G