

**EG&G ROCKY FLATS**

DOE ORDER#

93 RF 14259

EG&G ROCKY FLATS INC.  
ROCKY FLATS PLANT P O BOX 464 GOLDEN COLORADO 80402-0464 (303) 966 7000

DIST	TR	ENC
AMARAL, M E		
BENEDETTI R L		
BENJAMIN A		
BERMAN H S		
BRANCH D B		
CARNIVAL G J		
COPP R D		
DAVIS J G		
FERREIRA, D W		
HANNI, B J		
HARMAN, L K		
HEALY, T J		
HEDAHL, T		
HILBIG, J G		
HUTCHINS N M		
KIRBY W A.		
KUESTER, A W		
MAHAFFEY, J W		
MANN, H P		
MARX G E		
McDONALD, M M		
McKENNA, F G		
MONTROSE, J K		
MORGAN, R V		
POTTER G L		
PIZZUTO, V M		
RISING, T L		
SANDLIN, N B		
SETLOCK, G H		
STEWART, D L		
SULLIVAN, M T		
SWANSON, E R		
WILKINSON, R B		
WILLIAMS, S (ORC)		
WILSON, J M		
WYANT, R D		
Busby, W S	✓	
Lake, A L	✓	
Guillaume, M	✓	
Hopkins, J	✓	
Lancia, P	✓	
Hough, Z	✓	
Mast, E	✓	
CORRES. CONTROL	X	X
ADMN RECORD/0802	✓	
PATS/T130G		
TRAFFIC		

November 18 1993

93 RF 14259

Richard J Schassburger  
Acting Director  
Environmental Restoration Division  
DOE, RFO



000013687

**FEASIBILITY STUDY PLANNING AGREEMENT WITH AGENCIES WSB-460-93**

The interagency Agreement directed Operable Unit (OU) Projects are beginning the second part of the Remedial Investigation/Feasibility Study (RI/FS) process OUs 1 2 3 and 6 have begun work on their respective FSs Our experience with OU 1 leading the RI process shows that prior planning with the Regulatory Agencies (the Environmental Protection Agency and the Colorado Department of Health) is highly desirable This letter proposes that a dialog begin with the Agencies to scope the entire FS process and develop a common basis for expectations and agreement on the FS

EG&G Rocky Flats Inc will develop an outline of the FS process that identifies individual tasks task objectives key decisions to be made and interrelationship to other related tasks This generic FS outline will form the basis for discussions with the Agencies and development of the planning agreement document. Agency meetings would concentrate on the technical FS issues only and problems requiring further study would only be identified as needed The objectives of the FS Planning Agreement are as follows

- 1) Identify individual tasks in the FS process
- 2) Establish deliverable objectives for specific tasks
- 3) Identify key decisions to be made during FS
- 4) Document assumptions used for planning
- 5) Identify interrelationships to other tasks such as the RI Reports
- 6) Identify resources needed for each task
- 7) Establish task duration range and assumptions

**CLASSIFICATION**

UCNI		
UNCLASSIFIED		
CONFIDENTIAL		
SECRET		

AUTHORIZED CLASSIFIER  
SIGNATURE

DOCUMENT CLASSIFICATION  
REVIEW WAIVER PER  
CLASSIFICATION OFFICE

DATE

IN REPLY TO RFP CC NO

N/A

ACTION ITEM STATUS

PARTIAL/OPEN  
 CLOSED

LTR APPROVALS

ORIG & TYPIST INITIALS

MS ML  
MSI dgl

Richard J Schassburger  
November 18 1993  
93 RF 14259  
Page 2

- 8 ) Develop FS schedule
- 9 ) Document this planning agreement as the basis for individual OU FS development.
- 10 ) Present FS process and planning agreement to the Department of Energy Rocky Flats Office (DOE RFO) and Agency Project Managers to educate and reinforce the agreement.

The FS outline will be developed for a meeting with DOE RFO representatives by December 1 1993 The outline and agreement objectives can be refined at that time Following concurrence from DOE RFO meetings with the Agencies could begin December 8 1993

Please call me or Michael Guillaume of my staff at 966-8557 if you have further questions



W S Busby  
Acting Director  
ERM/Remediation Project Management  
EG&G Rocky Flats Inc.

MG dqj

Orig and 1 cc R J Schassburger

