

CORRES CONTROL
INCOMING LTR NO

03693 RF 94

States Government

Department of Energy

Rocky Flats Office

Memorandum

SEP 28 10 00 AM '94

DUE
DATE

ACTION

SEP 26 1994

EG&G
ROCKY FLATS PLANT
CORRESPONDENCE CONTROL

ER FRL 10197

Accelerated Sludge Removal Project

Steve R Keith
Program Director, Solar Pond Project
EG&G Rocky Flats, Inc

The Department of Energy (DOE), Environmental Restoration Major Systems Acquisition Division, has been made aware of technical and management concerns causing delays in the C Pond sludge transfer operation. These concerns, although unfortunate, were not unexpected by either DOE or EG&G. The current performance, if uncorrected, does not support the schedule commitment by EG&G to empty the C Pond by mid-October. The DOE believes that management problems and delays in addressing issues have caused the delays in C Pond sludge removal. The DOE is not sympathetic to weather and temperature related problems in C Pond, which were known over a year ago, and still expects EG&G to meet their commitment.

EG&G is also advised that the Department of Energy will hold EG&G responsible for meeting the January 20, 1995, Interagency Agreement milestone. EG&G will be held accountable for costs associated with a Notice of Violation or missed milestone.

If you have any questions please contact me at extension 5952

Frazer R. Lockhart
Frazer R. Lockhart, Director
Major Systems Acquisition Division
Environmental Restoration

DIST	LTR	ENC
BURLINGAME A H		
BUSBY, W S		
CARNIVAL, G J		
CORDOVA, R C		
DAVIS, J G		
FERRERA, D W		
FRAY, R E		
GEIS, J A		
GLOVER, W S		
GOLAN, P M		
HANNI, B J		
HEALY, T J		
HEDAHL, T G		
HILBIG, J G		
HUTCHINS, N M		
JACKSON, D T		
KELL, R E		
KUESTER, A W		
MARX, G E		
McDONALD, M M		
McKENNA, F G		
MORGAN, R V		
PIZZUTO, V M		
POTTER, G I		
SANDLIN, N B		
SATTERWHITE, D G		
SCHUBERT, A L		
SCHWARTZ, J K		
SETLOCK, G H		
STIGER, S G	X	
TOBIN, P M		
VOORHEIS, G M		
WILSON, J M		
KEITH, S	X	
MELLEN, J	X	
BOYLE, R	X	
BECKMAN, T	X	
HOLLOWELL, L	X	

- cc
- J Roberson, AMER, RFFO
- S Howard, SAIC
- P Witherill, SAIC
- S Stiger, EG&G
- J Mellen, EG&G
- R Boyle, EG&G
- T Beckman, EG&G

CORRES CONTROL	X	X
ADMIN RECORD	X	1
FILE #430G		

Reviewed for Addressee
Corres Control RFP

9-28-94 *AG*
DATE BY

Ref Ltr #

DOE ORDER # 5406.1