

91 RF 4786

# EG&G ROCKY FLATS

DIST	LTR	ENC
RETZKE, J C		
URLINGAME, A H		
OPP, R D		
ROUCHER, D W		
AVIS, J G		
VERED, J E	X	
ERRERA, D W		
ERRIS, L R		
RAIKOR, F J		
RANCIS, G E		
OODWIN, R		
EALY, T J		
JEKER, E H		
ENS, J P		
FELE, P B		
ERSH, J M	X	
IRBY, W A		
IRKEBO, J A		
EE, E M	X	
AJESTIC, J B		
ATHFEWS, T A		
EURRENS, B E		
ORGAN, R V	X	
ORTH, P		
ALMER, L A		
OTTER, G L	X	
IZZUTO, V M		
HOADES, J I	X	
AFFELL, B F		
WANSON, E B		
IEBE, J S		
ILKINSON, R B	X	
VILLIAMS, R E		
ILSON, J M		
OUNG, E R		
ANE, J O	X	
<del>WANG, T C</del>	X	
<del>WANG, J T</del>	X	X
<del>WANG, R T</del>	X	X
<del>WANG, M B</del>	X	X
<del>WANG, K W</del>	X	X
<del>WANG, A L</del>	X	X
<del>WANG, J A</del>	X	X
<del>WANG, G L</del>	X	X
<del>WANG, E A</del>	X	X
ORRES CONTROL	x	x
TRAFFIC		

EG&G ROCKY FLATS, INC

ROCKY FLATS PLANT P O BOX 464, GOLDEN COLORADO 80402 0464 • (303) 966 7000

August 6, 1991

91-RF-4786

Robert M Nelson, Jr  
Manager  
DOE, RFO

Attn D P Simonson

ACTIONS FROM JUNE 12, 1991 MEETING WITH COLORADO DEPARTMENT OF HEALTH - JMK-0481-91

Ref D P Simonson ltr (5278) to J M Kersh, Actions from June 12, 1991 Meeting with Colorado Department of Health, July 11, 1991

The following actions were taken by pertinent EG&G Rocky Flats divisions in response to the subject meeting with Colorado Department of Health (CDH) on June 12, 1991. The responses to the action items are listed to correspond to the July 11, 1991 DOE Memorandum regarding the subject matter.

- A The schedule for closure of the Present Landfill is contained in Table 6 of the Interagency Agreement (IAG) signed by DOE, the Environmental Protection Agency (EPA), and CDH. Discontinued use of the Present Landfill is dependent on completion of the New Landfill. A construction schedule for the New Landfill is enclosed as Attachment A.
- B Procedures to preclude introduction of hazardous waste into the landfill are written and are being reviewed. The implementation schedule is as follows:
  - Approve Landfill Operational Order August 15, 1991
  - Complete Training on the Operational Order August 22, 1991
  - Complete Numbering of Plant Dumpsters August 30, 1991
  - Implement Operation Order August 30, 1991
  - Complete Grid Survey of the Landfill October 31, 1991
- C A letter to DOE has been submitted by EG&G Environmental Management (EM) (Attachment C) recommending that DOE request from CDH a waiver from the closure plan requirements under the Colorado Code of Regulations (CCR), Subtitle D (solid waste). EG&G EM believes this waiver is justified because the closure requirements under CCR Subtitle C (hazardous waste) are much more comprehensive and will be complied with while implementing the requirements of the IAG.
- D An inventory of asbestos requiring disposal is included as Attachment D of this transmittal. EG&G is evaluating the proposed "one time disposal action" and will make a decision on this matter by October 1, 1991.

CLASSIFICATION	
UCNI	Not X
UNCLASSIFIED	X
CONFIDENTIAL	
SECRET	

AUTHORIZED CLASSIFIER  
SIGNATURE

DATE

IN REPLY TO LTR NO

2115 RE

TR APPROVALS

TRG -

TRIC & TRIC INITIALS

JTC

3F 46460 (Rev 2-91)

ADMIN RECORD

REVIEWED FOR CLASSIFICATION/UCNI

By *[Signature]*

Date *9/26/91*


0407-A-000014

Robert M Nelson, Jr  
August 6, 1991  
91-RF-4786  
Page 2

- E A proposed mounding plan has been developed by the Remediation Programs Division and is currently under review. Waste Programs/Waste Operations will coordinate implementation of this plan. A copy of the implementation plan will be provided to DOE by September 30, 1991. Waste Programs will present this plan to CDH at the discretion of DOE.
- F A discussion of the current data validation process and corresponding time requirements is provided as Attachment F.
- G The current ground water monitoring program analyte list is significantly more extensive than the requirements of the CCR for solid waste landfills. The CCR requirements as well as the list of analytes currently being analyzed for are included in Attachment G.
- H The determination of radionuclide and hazardous constituents in water treatment sludge will be accomplished through the following schedule:

• Sample Water Treatment Sludge	September 1, 1991
• Characterize Analytical Results	October 15, 1991
• Determine Proper Disposal	December 1, 1991
• Issue Report to DOE	December 15, 1991

If you should have any questions regarding this transmittal, please contact Randy Ogg of Remediation Programs concerning Action Items A, C, F, and G at extension 7079 and Dean Lobdell concerning Action Items B, D, E, and H at extension 5366.



J. M. Kersh, Associate General Manager  
Environmental and Waste Management  
EG&G Rocky Flats, Inc

JTC dmf

Ong and 7 cc - R M Nelson, Jr

Attachments  
As Stated

cc

R H Birk	-	DOE, RFO
F W Gerdeman	-	"
F R Lockhart	-	"
T E Lukow	-	"
J D Wienand	-	"