

CORRES. CONTROL  
INCOMING LTR NO.

01294 R F 94

DUE  
DATE

ACTION

DIST	LTR	ENC
BERMAN, H.S.		
CARNIVAL, G.J.		
COPP, R.D.		
CORDOVA, R.C.		
DAVIS, J.G.		
FERRERA, D.W.		
FRANZ, W.A.		
HANNI, B.J.		
HEALY, T.J.		
HEDAHL, T.G.		
HILBIG, J.G.		
HUTCHINS, N.M.		
KELL, R.E.		
KIRBY, W.A.		
KUESTER, A.W.		
MAHAFFEY, J.W.		
MANN, H.P.		
MARX, G.E.		
McKENNA, F.G.		
MORGAN, R.V.		
PIZZUTO, V.M.		
POTTER, G.L.		
SANDLIN, N.B.		
SATTERWHITE, D.G.		
SCHUBERT, A.L.		
SETLOCK, G.H.		
STIGER, S.G.	XX	
SULLIVAN, M.T.		
SWANSON, E.R.		
WILKINSON, R.B.		
WILSON, J.M.		

Busby W XX


CORRES CONTROL	x	x
DMN RECORD/080	X	2
PATS/T130G		

Reviewed for Addressee  
Corres. Control RFP

4/4/94  
DATE BY

Ref Ltr. #

OE ORDER # 5400.1



Department of Energy

ROCKY FLATS OFFICE  
P.O. BOX 928  
GOLDEN, COLORADO 80402-0928

MAR 30 1994

MAR 29 8 02 AM '94

94-DOE-03605

Mr. Martin Hestmark  
U. S. Environmental Protection Agency, Region VIII  
ATTN: Rocky Flats Project Manager, 8HWM-RI  
999 18th Street, Suite 500, 8WM-C  
Denver, Colorado 80202-2405

Mr. Gary Baughman  
Hazardous Waste Facilities Unit Leader  
Colorado Department of Health  
4300 Cherry Creek Drive South  
Denver, Colorado 80222-1530

Gentlemen:

Our March 28, 1994, letter (94-DOE-02478) agreeing to the proposed method for data aggregation indicated that this letter would follow. The March 22, 1994 Environmental Protection Agency letter requested submittal of revised Operable Unit schedules (showing impacts from the work stoppage and the implementation of the data aggregation methodology), no later than three weeks from receipt of the letter (March 24, 1994).

Because of the magnitude of the time of the work stoppage, approximately seven and a half months, we are requesting additional time for resubmittal of the revised schedules. We must access (1) the day-for-day slip of the schedule directly associated with the work stoppage, as well as (2) additional time to perform the "additional work or modifications to work," as per Part 32 of the Interagency Agreement. There is also the possibility that milestone adjustments in support of accelerated approaches could make impact on selected operable units less than day-for-day slip.

We are requesting approval to submit our proposal for the revised schedules for the affected Operable Units by May 9, 1994, rather than April 14, 1994.

If you have any questions, please contact me at 966-4538.

Sincerely,

*Jessie Roberson*  
 Jessje Roberson  
 Acting Assistant Manager for  
 Environmental Restoration

DOCUMENT CLASSIFICATION  
REVIEW WAIVER PER  
CLASSIFICATION OFFICE

M. Hestmark & G. Baughman  
94-DOE-03605

2

MAR 30 1994

cc:

A. Rampertaap, EM-453  
F. Lockhart, ER, RFO  
H. Rose, ER, RFO  
S. Grace, ER, RFO  
S. Stiger, EG&G  
W. Busby, EG&G