4883RF92

DUE DATE



Department of Energy

ROCKY FLATS OFFICE P.O. BOX 928 GOLDEN, COLORADO 80402-0928

SEP 1 1 1992

92-DOE-9723

DATE		
ACTION		
DIST.	LTR	EHC
RENIAMIN A		
BENJAMIN, A. BERMAN, H.S.	П	-
BRADY, J.A.		
BRANCH, D.B.		
CARNIVAL, G.J.		_
COPP RD		-
0000014 00		
DAVIS. J.G. EVERED. J.E.		
EVERED, J.E.		
FERRERA, D.W.		
GOODWIN, R.		
HANNI, B.J.		
HEALY, T.J.		
HILBIG, J.G.		
IDEKER, E.H.		
KERSH, J.M.	X	
KIRBY, W.A.		
KRIEG, D.		
KUESTER, A.W.		
LEE, E.M.	Χ	
MARX, G.E.		ΙÌ
MORGAN, R.V. PIZZUTO, V.M.		
PIZZUTO, V.M.		
POTTER, G.L.		L
SANDLIN, N.B.	Ш	\vdash
SATTERWHITE, D.G.	Ц	-
SCHUBERT, A.L.		—
SHEPLER, R. L.	\vdash	_
SULLIVAN, M.T.	-	-
SWANSON, E.R.		├ ─
TALLMAN, K.G. WILKINSON, R.B.	-	-
WILSON, J.M.		\vdash
ZANE J.O.	-	-
ZANE J.U.	-	-
arnd+ In	X	-
<u> </u>	^	—
000	Ż	\vdash
- 099 K	1	
Peterman	\mathbf{Y}	2,
B		
		_
_		_

Mr. Gary Baughman
Hazardous Waste Facilities Unit Leader
Colorado Department of Health
4210 East 11th Avenue
Denver, Colorado 80220

Mr. Martin Hestmark
U.S. Environmental Protection Agency, Region VIII
ATTN: Rocky Flats Project Manager, 8HWM-RI
999 18th Street, Suite 500, 8WM-C

Gentlemen:

Denver, Colorado 80202-2405

We request that an extension be granted for the transmittal of the Final Phase I RFI/RI Work Plan for OU 8 under Part 42, Extensions, of the Rocky Flats Plant Interagency Agreement (IAG) dated January 22, 1991. The Final Work Plan has a deliverable date of September 28, 1992, in Table 6, Attachment II of the IAG.

Our request is that the deliverable date for the Final Phase I RFI/RI Work Plan for OU 8 be extended to December 1, 1992. The cause for the extension request is our not having received Colorado Department of Health and Environmental Protection Agency comments on the Draft Phase I RFI/RI Work Plan submitted on May 1, 1992, and resubmitted per the Notice of Violation on June 22, 1992, until September 11, 1992.

Please note that this request for extension does not apply to downstream IAG deliverables listed in Attachment II, Table 6.

Questions or concerns regarding this request for extension should be directed to Frazer Lockhart or Rich Schassburger of my staff at 966-7846 or 966-4888, respectively.

		Γ_
CORRES CONTROL	¥	¥.
TRAFFIC		

Reviewed for Addressee
Corres. Control RFP
9-17-92

DATE BY

Ref Ltr. #

Sincerely, ...

James K. Hartman Assistant Manager

for Environmental Management

2

cc:

J. Ciocco, EM-453
F. Lockhart, ERD, RFO
R. Schassburger, ERD, RFO
B. Thatcher, ERD, RFO
K. Izell, OCC

R. Izell, OCC
J. Kersh, EG&G
E. Lee, EG&G
M. Amdt, EG&G
R. Ogg, EG&G
B. Peterman, EG&G
H. Ainscough, CDH
B. Fraser, EPA