

ARRS. CONTROL  
TGONG LTR NO.

# EG&G ROCKY FLATS

EG&G ROCKY FLATS, INC.

ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464 • (303) 966-7000

RF 4650

DIST. [ ] [ ] [ ]  
JAMIN, A. [ ] [ ] [ ]  
MAN, H.S. [ ] [ ] [ ]  
NCH, O.B. [ ] [ ] [ ]  
INIVAL, G.J. [ ] [ ] [ ]  
P. R.D. [ ] [ ] [ ]  
IS, J.G. [ ] [ ] [ ]  
RERA, D.W. [ ] [ ] [ ]  
INI, B.J. [ ] [ ] [ ]  
MAN, L.K. [ ] [ ] [ ]  
LY, T.J. [ ] [ ] [ ]  
BIG, J.G. [ ] [ ] [ ]  
KER, E.H. [ ] [ ] [ ]  
SH, J.M. [ ] [ ] [ ]  
BY, W.A. [ ] [ ] [ ]  
STER, A.W. [ ] [ ] [ ]  
E.M. [ ] [ ] [ ]  
NN, H.P. [ ] [ ] [ ]  
RX, G.E. [ ] [ ] [ ]  
DONALD, M.M. [ ] [ ] [ ]  
KENNA, F.G. [ ] [ ] [ ]  
NTROSE, J.Y. [ ] [ ] [ ]  
RGAN, R.V. [ ] [ ] [ ]  
TER, G.L. [ ] [ ] [ ]  
ZUTO, V.M. [ ] [ ] [ ]  
EY, J.H. [ ] [ ] [ ]  
NOLIN, N.B. [ ] [ ] [ ]  
EDIER, R.I. [ ] [ ] [ ]  
EWART, D.L. [ ] [ ] [ ]  
LLIVAN, M.T. [ ] [ ] [ ]  
ANSON, C.D. [ ] [ ] [ ]  
KINSON, R.B. [ ] [ ] [ ]  
SON, J.W. [ ] [ ] [ ]  
NE, J.O. [ ] [ ] [ ]  
edoff, R.L. [ ] [ ] [ ]  
ph, TA [ ] [ ] [ ]  
isby, W.S. [ ] [ ] [ ]  
atkins, R.K. [ ] [ ] [ ]  
amoff, T.D. [ ] [ ] [ ]  
oussard, M. [ ] [ ] [ ]  
hite, P.S. [ ] [ ] [ ]  
JAMES CONTROL [ ] [ ] [ ]  
Admin. Rec. [ ] [ ] [ ]  
RM Track 'g [ ] [ ] [ ]

April 19, 1993

93-RF-4650

A. H. Pauole  
Acting Manager  
DOE, RFO

NOTICE TO COLORADO DEPARTMENT OF HEALTH (CDH) AND ENVIRONMENTAL  
PROTECTION AGENCY (EPA) OF DELAYED IMPLEMENTATION OF Operable Units (OUs)  
8, 9, 10, 12, 13 and 14 - RLB-172-93

The FY93 program baseline prioritized funding to OUs 1 through 7, 11, 15 and 16.  
Because of funding limitations and other considerations implementation of the work  
plans for OUs 8, 9, 10, 12, 13 and 14 were delayed. All draft work plans were  
submitted at the Interagency Agreement (IAG) milestone date. Funding for the program  
was prioritized to all other OUs with limited funding going to nonintrusive work on OUs  
8, 9, 10, 12, 13 and 14 and the optimal Interim Remedial Action Plan (O/IRAP)  
proposal.

Preliminary discussion on O/IRAP and delay of work on OUs 8, 9, 10, 12, 13 and 14  
were held with the Colorado Department of Health (CDH) and the Environmental  
Protection Agency (EPA).

It was our joint expectation that these changes would be part of the IAG discussions this  
fiscal year. Since the IAG discussion effort has been delayed, we are now faced with  
EPA and CDH not being officially notified of a significant delay in starting work on  
several OUs. We recommend that the agencies be officially notified of the impending  
delays, the reason for the delays and what actions will be taken to minimize the  
impacts. Attachment 1 can be used to develop the transmittal letter. If you have any  
question, please call Wanda Busby at extension 8509.

R. L. Benedetti  
Associate General Manager  
Environmental Restoration Management

CLASSIFICATION:  
UCNI  
UNCLASSIFIED  
CONFIDENTIAL  
SECRET

AUTHORIZED CLASSIFIED  
SIGNATURE  
DOCUMENT CLASSIFICATION  
VIEW WAIVER PER  
CLASSIFICATION OFFICE

IN REPLY TO RFP CC N:

CTION ITEM STATUS  
OPEN CLOSED  
PARTIAL  
TR APPROVALS:

DRIG & TYPIST INITIAL

ADMIN RECORD

A-0008-000058

REVIEWED FOR CLASSIFICATION/UCNI	
BY	G. T. Ostdiek
DATE	5-5-93