

CORRES. CONTROL
INCOMING LTR NO.

00441 R F 24

DUE
DATE

ACTION

DIST	LTR	ENC
BENEDETTI, R.L.		
BENJAMIN, A.		
BERMAN, H.S.		
CARNIVAL, G.J.		
COPP, R.D.		
CORDOVA, R.C.		
DAVIS, J.G.		
FERRERA, D.W.		
FRANZ, W.A.		
HANNI, B.J.		
HEALY, T.J.		
HEDAH, T.G.		
HILBIG, J.G.		
HUTCHINS, N.M.		
KIRBY, W.A.		
KUESTER, A.W.		
MAHAFFEY, J.W.		
MANN, H.P.		
MARX, G.E.		
McKENNA, F.G.		
MORGAN, R.V.		
PIZZUTO, V.M.		
POTTER, G.L.		
SANDLIN, N.B.		
SATTERWHITE, D.G.		
SCHUBERT, A.L.		
SEYLOCK, G.H.		
SULLIVAN, M.T.		
SWANSON, E.R.		
WILKINSON, R.B.		
WILSON, J.M.		

Stiger S X

Peterman B X

CORRES CONTROL	x	x
PATS/T130G		
ADMN RECORD/080		

Reviewed for Addressee
Corres. Control RFP

2/3/94 On
DATE BY

Ref Ltr. #

DOE ORDER # 5400.1

Department of Energy

ROCKY FLATS OFFICE
P.O. BOX 928
GOLDEN, COLORADO 80402-0928

3 33 Feb '94

020744-12

FEB 1994
RECEIVED

JAN 31 1994

EG&G
ROCKY FLATS PLANT
CORRESPONDENCE CONTROL

94-DOE-00173

GROUP	INFO
1000	Stiger
1001	
1002	
1003	
1004	
1005	
1006	
1007	
1008	
1009	
1010	

Mr. Martin Hestmark
U. S. Environmental Protection Agency, Region VIII
ATTN: Rocky Flats Project Manager, 8HWM-FF
999 18th Street, Suite 500
Denver, Colorado 80202-2405

Mr. Gary Baughman
Hazardous Waste Facilities Unit Leader
Colorado Department of Health
4300 Cherry Creek Drive South
Denver, Colorado 80222-1530

Gentlemen:

We are requesting a modification to work, under Part 32 of the Rocky Flats Plant (RFP) Interagency Agreement (IA), for the Operable Unit (OU) No. 8 Final Phase I RFI/RI Workplan. In addition, we are requesting an extension, under Part 42 of the IA, for the Table 6 milestone dates of the Draft and Final Phase I RFI/RI Reports for OU-8.

The modification of work is necessary to enable the continuation of IA activities at OU-8. We are proposing to subdivide the Individual Hazardous Substance Sites (IHSSs) in OU-8 into two groups. One group will be IHSSs beneath or immediately proximate to buildings, where IA work will be tied to building cleanup. The second group will be IHSSs that we believe will not be impacted by building cleanup. We propose to modify the Final Phase I RFI/RI Workplan for OU-8 such that only IHSSs not tied to building cleanup are included. The IA activities for the remaining IHSSs will be scheduled to accommodate building cleanup. We have submitted a strategy for evaluating industrial area OU IHSSs with regard to building cleanup impacts to the U.S. Environmental Protection Agency, Region VIII, (EPA) and Colorado Department of Health (CDH) in a separate correspondence. Please note that we have had informal discussions with EPA and CDH on this strategy since September 1993.

We request that EPA and CDH review our IHSS evaluation strategy and provide comments to us by March 9, 1994. In addition, we request that EPA and CDH agree in principle to the modification of work proposed in this correspondence.

Table 6 of the IA stipulates that the Draft and Final Phase I RFI/RI Report milestones for OU-8 are February 14 and July 12, 1994. The good cause for our extension request is the modification of work requested in this correspondence. Our request for an extension of these IA milestones is dependent upon your approval of the request for modification to work at OU-8. An additional issue regarding our request for an extension is that of funding limitations for Phase I RFI/RI field work for OU-8. The FY92 and FY93 funding for OU-8 were insufficient to achieve the Table 6 milestones, independent of any tie to building cleanup.



000022064

ADMIN RECORD

M. Hestmark & G. Baughman
94-DOE-00173


2

JAN 31 1994

We propose to provide you with dates for completing the Draft and Final Phase I RFI/RI Reports for OU-8 by April 18, 1994. This assumes that we have received your (1) approval for the modification to work, (2) comments on the industrial area IHSS evaluation by March 9, 1994, and (3) approval of our extension request.

In order that the issues contained in this correspondence can be further discussed, we request that a meeting be convened as soon as possible so that we may assist you in making your determinations.

Sincerely,



Mark N. Silverman
an Manager

JAN 31 1994

M. Hestmark & G. Baughman
94-DOE-00173

3

cc:

A. Rampertaap, EM-453
M. McBride, AMER, RFO
R. Schassburger, ER, RFO
M. Roy, OCC, RFO
D. Brockman, AMESH, RFO
S. Olinger, DAMESH, RFO
J. Hartman, AMSS, RFO
D. Ruscitto, AMFO, RFO
R. Birk, ER, RFO
B. Thatcher, ER, RFO
J. Schieffelin, CDH
H. Ainscough, CDH
W. Fraser, EPA
S. Stiger, EG&G
B. Peterman, EG&G