

CORRES. CONTROL  
OUTGOING LTR NO.

000031406

# EG&G ROCKY FLATS

DOE ORDER # 701  
94 RF 06284

EG&G ROCKY FLATS, INC.  
ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464 • (303) 966-7000

DIST.	ltr	EN
AMARAL, M.E.		
BERMAN, H.S.		
BRANCH, D.S.		
CARNIVAL, G.J.		
COPP, R.D.		
DAVIS, J.G.		
FERRERA, D.W.		
HANNI, B.J.		
HARMAN, L.K.		
HEALY, T.J.		
HEDAHL, T.		
HILSIG, J.G.		
HUTCHINS, N. M.		
KELL, R.E.		
KIRBY, W.A.		
KUESTER, A.W.		
MAHAFFEY, J.W.		
MANN, H.P.		
MAX, G.E.		
MCDONALD, M.M.		
MCKENNA, F.G.		
MONROSE, J.K.		
MORGAN, R.V.		
POTTER, G.L.		
PIZOTTO, G.L.		
RISING, T.L.		
SANDLIN, N.B.		
SETLOCK, G.H.		
STEWART, D.L.		
STIGER, S.G.		
SULLIVAN, M.T.		
SWANSON, E.R.		
WILKINSON, R.B.		
WILSON, J.M.		
WYANT, R.D.		

June 6, 1994

94-RF-06284

S. Slaten  
Project Manager  
Environmental Restoration  
DOE/RFFO

DELAYED RECEIPT OF REGULATORY AGENCY COMMENTS TECHNICAL  
MEMORANDUM 1 - DATA COMPILATION ROCKY FLATS PLANT OPERABLE UNIT 8 -  
700 AREA - WAF-002-94

On May 5, 1994, copies of the above referenced document were transmitted by J. M. Roberson of the Department of Energy/Rocky Flats Field Office (DOE/RFFO) to Martin Hestmark of the Environmental Protection Agency (EPA) and Gary Baughman of the Colorado Department of Health (CDH) for review concurrent with the EG&G Rocky Flats, Inc./DOE reviews of this document. In J. M. Roberson's transmittal letter, it was requested that the regulatory agency comment by May 23, 1994. To date, these comments have not been received. Based on recent conversations with DOE/RFFO, we do not expect that the EPA and CDH comments will be available for, at least, another two weeks.

The purpose of this letter is to inform you that delays in the regulatory agency review process will result in delays in finalization of the Technical Memorandum equal to the amount of time receipt of comments is delayed.

If there are any questions regarding this transmittal, please feel free to contact me at extension 8670.

Busby, W. S.	X
FERMAN, D. D.	X
FULLER, W. A.	X
EDWARDS, T. J.	X
CORRES CONTROL	XIX
ADMIN RECORD/080	
TRAFFIC	

  
Wayne A. Fuller  
Project Manager - Operable Unit 8  
Remediation Project Management

Orig. and 1 cc - S. Slaten

WAF:alk

CC:  
F. R. Lockhart - DOE/RFFO

PATS/T130G	
CLASSIFICATION:	
UCNI	
UNCLASSIFIED	
CONFIDENTIAL	
SECRET	

AUTHORIZED  
~~DOCUMENT CLASSIFICATION~~  
REVIEW WAIVER PER  
CLASSIFICATION OFFICE

DATE  
IN REPLY TO RFP CC NO:

N/A

ACTION ITEM STATUS  
 OPEN  CLOSED

PARTIAL  
LTR APPROVALS: 

ORIG & TYPIST INITIALS  
 