## 'DIST ... AMIL A BERMAN H. PRANCH DE COPP. R.D. DAVIS, J.G. EVERED, J.E FERRERA, D.W. A NIWCCCD HANN! E.J HARMAN L. K HEALY, T.J. HI BIG 16 DEKER EH KERSH JW XI KIRBY, W.A. KUESTER, A.W. KRIEG. D. E M MAJESTIC J.P. MARY GE MCDONALD M.M MORGAN, R.V. POTTER G.L. PIZZUTO, V.M. SANDLIN N.B CHEDIES D SULLIVAN, M.T SWANSON, E.A TALLMAN K WIEBE, J.S WILKINSON P.B ON, J. M.

## CLASSIFICATION:

ORRES CONTROLLE IX

J. O.

ecv

lson

CEIXI

EDIX

MRIXI

CRIXI

UNCLASSIFIED	XI.
CONFIDENTIAL	111
SECRET	M
	444,
-UTHORIZED CLASS	18:77 /
SIGNATURE	XXV .
Not applicat	112/
SIGNATURE NOT EPPLICAB DET CLESSIFI	ce -
tion office	1
exempti	on.
1/4/92	

PEPLY TO REP CC NO:

IN ITEM STATUS EN Dictosed

I PARTIAL RT

===6463 (Rev. US2)

## , EG&G ROCKY FLATS

EG&G ROCKY FLATS, INC. ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464 (303) 966-7000

July 6, 1992

92-RF-7044

Terry A. Vaeth Manager DOE, RFO

Attn: F. R. Lockhart

TRANSFER OF INDIVIDUAL HAZARDOUS SUBSTANCE SITES (IHSSs) TO OPERABLE UNIT NO. 9 - JMK-0597-92

Ref: J. K. Hartman Itr (6038) to J. M. Kersh, Transfer of IHSSs Among Operable Units (OUs), May 29, 1992

EG&G Rocky Flats, Inc. (EG&G) has addressed or will address the transfer of IHSSs by including appropriate changes in the Draft/Final RCRA Facilities Investigations/Remedial Investigations (RFI/RI) Work Plans for Operable Units (OUs) 6, 8, 9, 10, 12, 13, 14, and 15. The majority of the IHSSs transferred to OU 9 (RCRA OU) are being transferred from various CERCLA OUs. CERCLA IHSSs transferred had required a single RFI/RI phase in accordance with the IAG; however, the Interagency Agreement (IAG) dictates a Phase I and Phase II RFI/RI process for the RCRA OUs. The Department of Energy, Rocky Flats Office (DOE, RFO) should request verification from the regulatory agencies that the two-phased RFI/RI approach for OU 9 will be utilized for IHSSs transferred to OU 9.

The Draft Phase I RFI/RI Report Milestone date of April 11, 1994 for OU 9 will be impacted by the transfer of IHSSs to OU 9 due to the increase in scope (e.g., field activities, lab analysis, etc.). EG&G is currently evaluating the schedule and cost impacts associated with transfer of the IHSSs to the respective OUs. EG&G will provide DOE,RFO with a definitive impact assessment on the transfer of IHSSs by August 28, 1992. EG&G has initiated revising the appropriate resource reports and re-allocation of funding to reflect IHSS transfers.

If you have questions or require additional information, please contact D. L. Schubbe of Remediation Programs at extension 8709.

M. Kersh, Associate General Manager Environmental and Waste Management

DLS:cet

Orig. and 1 cc - T. A. Vaeth

CC: DOE, RFO H. D. Rose DOE, RFO R. H. Birk Schassburger -R. J. F. R. Lockhart -В. Thatcher J. Pepe