

RES. CONTROL
GOING LTR NO.

00005617

EG&G ROCKY FLATS

EG&G ROCKY FLATS, INC.
ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464 • (303) 966-7000

July 30, 1993

93-RF-9355

J. K. Hartman
Assistant Manager for Transition
and Environmental Restoration
DOE, RFO

Attn: B. K. Thatcher

PLANNED ACTIVITIES FOR REMOVAL OF REMAINING WASTE STORAGE ITEMS IN IHSSs 170,
174, AND 176 - NMH-384-93

Ref: J. K. Hartman ltr (07584) to R. L. Benedetti and D. W. Ferrera, Waste/Material
Removal From Operable Unit 10 Individual Hazardous Substance Sites (IHSSs) 170,
174 and 176, July 7, 1993

EG&G Rocky Flats, Inc. (EG&G) is in receipt of your letter regarding additional waste/
material removal from individual hazardous substance sites (IHSSs) 170, 174, and 176
within Operable Unit (OU) 10.

The EG&G organizations concerned with the waste removal actions for these above-
referenced IHSSs met during the week of July 19, 1993 to discuss the issue of removing
the remaining waste materials. After a site visit and thorough evaluation of the materials
stored near IHSSs 170, 174, and 176, an estimate of the total hours and costs required to
perform the waste removal work was developed. This cost estimate involves only the labor
hours required for EG&G and J. A. Jones to remove the material. Enclosed please find a
detailed outline of the labor hours and cost breakdown for your review.

Due to the extended delays in implementing the Industrial Area Operable Unit field work
subcontract, the cost estimate for removal of waste storage items is for FY94 only. No
consideration was made for hours to remove waste materials for the remainder of FY93 due
to lack of funding and current schedule delays. Therefore, waste removal activities will not
begin on OU 10 until the start of FY94. The remaining materials stored around the
boundary of the PU&D yard (IHSS 170/174) will be moved first, followed by the storage
trailers and construction materials near the 964 Laydown area (IHSS 176) in the
Protected Area (PA).

It is anticipated that EG&G Environmental Restoration Management (ERM) will be funding
the majority of the waste removal activities for OU 10 from the FY94 work package. Please
be aware that funds allocated for removal activities will reduce the total dollars available

RF 9355

DIST.	LTR	ENC
BENEDETTI, R.L.	X	
BENJAMIN, A.		
BERMAN, H.S.		
BRANCH, D.B.		
CARNIVAL, G.J.		
COPP, R.D.		
DAVIS, J.G.		
FERRERA, D.W.		
HANNI, B.J.		
HARMAN, L. K.		
HEALY, T.J.		
HEDAHL, T.		
HILBIG, J.G.		
KIRBY, W.A.		
KUESTER, A.W.		
LEE, E.M.		
MANN, H.P.	X	
MARX, G.E.		
McDONALD, M.M.		
McKENNA, F.G.		
MONTROSE, J.K.		
MORGAN, R.V.		
POTTER, G.L.		
PIZZUTO, V.M.		
RILEY, J.H.		
SANDLIN, N.B.		
SHEPLER, R.L.		
STEWART, D.L.		
SULLIVAN, M.T.		
SWANSON, E.P.		
WILKINSON, R.B.	X	
WILLIAMS, S. (ORC)		
WILSON, J. M.		
ZANE, J. O.		
Anderson, G.A.	X	
Bush, W.S.	X	

OU 10 File X
CORRES CONTROL X X
ADMIN RECORD (2) X
TRAFFIC
Record (Enc. 2) X

CLASSIFICATION:

UCNI	
UNCLASSIFIED	
CONFIDENTIAL	
SECRET	

AUTHORIZED CLASSIFIER
SIGNATURE
DOCUMENT CLASSIFICATION
REVIEW WAIVER PER
CLASSIFICATION OFFICE
DATE

IN REPLY TO RFP CC NO:
2993-RF-93

ACTION ITEM STATUS
 OPEN CLOSED

PARTIAL
LTR APPROVALS:
WSB: [initials] GAA: [initials]
ORIG & TYPIST INITIALS
GAA: [initials]

REVIEWED FOR CLASSIFICATION/UCNI
BY: S. T. COLVIN [initials]
DATE: 8-11-93

J. K. Hartman
July 30, 1993
93-RF-9355
Page 2

for RCRA Facilities Investigation/Remedial Investigation (RFI/RI) assessment which could impact the work scope and schedule planned for OU 10 during FY94.

If you have any questions or additional concerns, please contact G. A. Anderson of Remediation Project Management at extension 8504.


N. M. Hutchins
Acting Associate General Manager
Environmental Restoration Management
EG&G Rocky Flats, Inc.

GAA:dmf

Orig. and 1 cc - J. K. Hartman

Enclosures:
As Stated

Waste Removal Hours/Cost Estimate
Operable Unit 10, Other Outside Closures

<i>IHSS</i>	<i>Estimated Hours/ IHSS</i>	<i>Estimated Cost/ IHSS</i>
170	100	
174	0	
175	50	
176	3,000	
177	120	
182	60	
210	50	
<i>Total Hours</i>	3,380	
<i>Total Dollars</i>		

IHSS 175 and 210 will require 100 hours for J. A. Jones Construction.