



ROY ROMER  
Governor

PATRICIA A. NOLAN, MD, MPH  
Executive Director

Hazardous Materials and Waste Management Division  
4210 East 11th Avenue  
Denver, Colorado 80220-3716  
(303) 331-4830 / FAX (303) 331-4401

000002342  
Telex Numbers:  
Main Building, Denver  
(303) 322-8076

Piarmigan Place, Denver  
(303) 320-1529

First National Bank Building, Denver  
(303) 335-6559

Grand Junction Office  
(303) 248-7198

Pueblo Office  
(719) 543-8441

April 21, 1992

BEST AVAILABLE COPY

Mr. Frazer Lockhart  
U. S. Department of Energy  
Rocky Flats Office  
P.O. Box 928  
Golden, Colorado 80402-0928

RECEIVED  
U.S.D.O.E.  
MAIL ROOM  
1992 APR 27 A 8:22

RE: Modification to Work in the IAG

Dear Mr. Lockhart,

Pursuant to Part 32, Paragraph 191 (Additional Work or Modification to Work) of the IAG, CDH and EPA hereby notify DOE that certain IHSSs included in several OUs, and the investigatory and remedial work associated with them, are now to be addressed as part of alternate OUs as follows:

IHSS 122:	From OU 13 to OU 9
IHSS 123.2:	From OU 8 to OU 9
IHSS 124:	From OU 10 to OU 9
IHSS 125:	From OU 8 to OU 9
IHSS 126:	From OU 8 to OU 9
IHSS 127:	From OU 8 to OU 9
IHSS 132:	From OU 8 to OU 9
IHSS 146:	From OU 8 to OU 9
IHSS 147.1:	From OU 12 to OU 9
IHSS 149:	From OU 8 to OU 9
IHSS 159:	From OU 8 to OU 9
IHSS 215:	From OU 15 to OU 9

Rationale: The above IHSSs all constitute part of the Original Process Waste Lines (OPWL) and will be investigated and remedied as such. These changes were recommended by DOE in the now-approved OU 9 Phase I RFI/RI Workplan. They need to be finalized as soon as possible so as not to impact the preparation of the RFI/RI Workplans for the OUs from which they are being moved.

Document Classification  
Review Waiver per RFP  
Classification Office

5510  
ADMIN RECORD

20 P

ADMIN RECORD

1990000-000361

MAY -4-92 MON 14:53


IHSS 156.2: From OU 14 to OU 6

Rationale: This change was recommended by DOE in the now-approved OU 6 Phase I RFI/RI Workplan because of the IHSS location along the Walnut Creek Drainage.


EPA and the Division consider these changes to be a modification to work associated with implementation of the IAG and are effective immediately. Although these changes were recommended by DOE, if you do not agree with any of these changes, you may invoke appropriate dispute-resolution procedures within 14 days. However, we would appreciate early notice of your disagreement so that an attempt can be made to resolve differences before dispute-resolution is invoked.

If you have any questions regarding these matters, please call Joe Schieffelin (CDH) at 331-4421.

Sincerely,



Gary W. Baughman  
Unit Leader, Hazardous Facilities Unit  
Hazardous Materials and Waste Management Division



Martin Hestmark  
Manager  
Rocky Flats Project  
Environmental Protection Agency

cc: Daniel S. Miller, AGO  
Barbara Barry, RFPU  
Paul Bunge, EG&G  
Peter Ornstein, EPA