

ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464 • (303) 966-7000

93-RF-7752

Environmental Restoration Division
DOE, RFO

OPERABLE UNIT NO. 11 (OU 11) RESCOPE, AGENCY MEETING INFORMATION -
WSB-289-93

On June 8, 1993, an informal meeting between the Environmental Protection Agency (EPA), the Colorado Department of Health (CDH), the Department of Energy (DOE) and EG&G was held to discuss re-scoping the Operable Unit 11 Field Sampling Plan (FSP). DOE and EG&G proposed to re-scope the Data Quality Objectives and FSP from the OU 11 Work Plan via a Technical Memo with the goals of combining the Phases I and II Resource Conservation and Recovery Act (RCRA) Facility Investigation/Remedial Investigation (RFI/RI) and early development of the Baseline Risk Assessment, thereby accelerating submittal of the Final Corrective Measures Study/Feasibility Study (CMS/FS) Report and Final Responsiveness Summary. This proposal will generate one RFI/RI document, relieving DOE of several Interagency Agreement (IAG) milestones and providing a study for public presentation several years in advance.

~~The cost savings of re-scoping the OU 11 project can be significant. The FSP will be streamlined with a more applicable statistical approach for the West Spray Field. One study with appropriate documents will be performed instead of two. The project may be shortened by as much as three to five years.~~

EPA and CDH responded favorably to re-scoping recommendations. They requested a letter from DOE addressing affected milestones, start and finish dates of fieldwork, the date the combined Phases RFI/RI Report will be submitted, and the date the proposed Draft Technical Memorandum will be submitted. That information is attached for DOE's use to transmit to the regulatory agencies.

Attached is a draft schedule for OU 11 for Fiscal Year 93. Clearly, much of the schedule relies on scoping meetings with DOE and the regulatory agencies. EG&G will attempt to begin the subcontractor procurement process as quickly as possible.

ADMIN RECORD

REVIEWED FOR CLASSIFICATION/UCNI
BY G. T. Ostleick *820*
DATE 7-12-93

A-U11-000040

R. J. Schassburger
June 23, 1993
93-RF-7752
Page 2

If you have any questions or need further clarification, please do not hesitate to call Tim O'Rourke of my staff at extension 8577.



W. S. Busby
Acting Director
ERM/Remediation Project Management

KKO:dqi

Orig. and 1 cc - R. J. Schassburger

Attachments:
As Stated

2/2