

## WEST SPRAY FIELD CLOSURE SCHEDULE

<u>ACTIVITY</u>	<u>DATE</u>
Discussions with CDH and EPA	Ongoing
Final West Spray Field Closure Plan Submission	April 5, 1988
Completion of Soil Sampling	April 15, 1988
Completion of Lab Analyses of West Spray Field Samples	July 15, 1988
West Spray Field Characterization Report	August 10, 1988
Certification of Closure	October 1, 1988