

RRES. CONTROL
TGOING LTR NO.:

ORDER # 4700.1
RF 11567

EG&G ROCKY FLATS

EG&G ROCKY FLATS, INC.
ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464 • (303) 966-7000

T.		ltr	EN
RAL, M.E.			
LINGAME, A.H.	X		
BY, W.S.			
NCH, D.B.			
NIVAL, G.J.			
IS, J.G.			
PERA, D.W.			
Y, R.E.			
S, J.A.			
VER, W.S.			
AN, P.M.			
NI, B.J.			
MAN, L.K.			
CY, T.J.			
AHL, T.			
IG, J.G.			
CHINS, N.M.			
RSON, D.T.			
... R.E.			
STER, A.W.			
X, G.E.			
ONALD, M.M.			
ENNA, F.G.			
ROSE, J.K.			
GAN, R.V.			
TER, G.L.			
TTO, G.L.			
NG, T.L.			
OLIN, N.B.			
WARTZ, J.K.			
OCK, G.H.			
WART, D.L.			
ER, S.G.	X		
N, P.M.			
RHEIS, G.M.			
SON, J.M.			
... ose, A. L.			
<i>W/B D</i>	X		
<i>W/B D</i>	X		
<i>W/B A</i>	X		
<i>W/B K</i>	X		
RRES CONTROL	X	X	
IN RECORD/080			
FFIC			
3/T130G			
SSIFICATION:			
CLASSIFIED			
IDENTIAL			
RET			
AUTHORIZED			
SSIFIER SIGNATURE			
MENT CLASSIFICATION			
VIEW WAIVER PER			
ASSIFICATION OFFICE			
11/17/94			
PLY TO RFP CC NO:			
3-RF-0515			
ION ITEM STATUS			
OPEN <input type="checkbox"/> CLOSED <input type="checkbox"/>			
<input type="checkbox"/> PARTIAL			
APPROVALS:			
S & TYPIST INITIALS			
<i>J</i> <i>W</i> <i>tjr</i>			

November 18, 1994

94-RF-11567

Jessie M. Roberson
Assistant Manager for
Environmental Restoration Division
DOE/RFPO

OPERABLE UNIT (OU) 11 MILESTONE CHANGES - SGS-602-94

Action: None required.

As per conversations with your staff and the Colorado Department of Public Health and Environment's letter to Mr. Steven W. Slaten, dated September 2, 1994, the following Interagency Agreement (IAG) milestones relating to the Phase I RCRA [Resource Conservation and Recovery Act] Facilities Investigation/Remedial Investigation (RFI/RI) have been deleted and changed as follows:

Milestone Deleted

- Submit Draft Phase I RFI/RI Report
- Submit Final Phase I RFI/RI Report
- Submit Draft Phase II RFI/RI Work Plan
- Submit Final Phase II RFI/RI Work Plan
- Submit Draft Phase II RFI/RI Report
- Submit Final Phase II RFI/RI Report

Date Due

- September 20, 1994
- February 22, 1995
- August 21, 1995
- January 24, 1996
- August 13, 1997
- January 16, 1998

Milestone Changed

- Submit Draft RFI/RI Report
- Submit Final RFI/RI Report

Date Due

- July 20, 1995
- September 19, 1995

The milestones will be deleted and changed in the Performance Assessment Tracking System and the Performance Tracking System. It is anticipated that other OU 11 milestones included in the current IAG may not be necessary based upon the results of fieldwork which will be presented in the RFI/RI Report for OU 11.

S. G. Stiger
S. G. Stiger, Director
Environmental Restoration Program Division

KKO:tjr

Orig. and 1 cc - J. M. Roberson

- cc:
- S. R. Grace - DOE/RFPO
 - M. N. Silverman - " "