

James K. Hartman
October 15 ,1993
93-RF-12592
Page 2

In the Walnut Creek drainage, OU 2 and OU 6 will be the first OUs to start the FS Report. Since all the criteria for starting the CRA are present, the CRA should proceed with a formal quantitative analysis in May 1995.

In the Woman Creek drainage, OU 1 and OU 2 will be the first OUs to start the FS Report. Since OU 5 must also be included for the Woman Creek drainage, the CRA should proceed with a formal quantitative analysis in October 1995.

Given that the CRA results are not needed for approximately two years, there is no immediate cost or schedule impact due to the CRA. There will be DOE cost impacts in Fiscal Year 1995 (FY '95) though due to ramping up of the CRA to meet FS Report requirements. DOE costs will be incurred in FY '95 since the CRA is being developed by an outside contractor. EG&G Rocky Flats, Inc. will add \$50K to its FS Report preparation costs in the OU work packages to incorporate the CRA findings into the report. If the CRA findings affect remediation alternative selection, there will be supplemental budget and schedule requested for FS Report rework.

If you have any questions, please contact me or D. M. Smith of Environmental Science and Engineering at extension 8636.



N. M. Hutchins
Acting Associate General Manager
Environmental Restoration Management
EG&G Rocky Flats, Inc.

RSR:mp

Orig. and 1 cc - J. K. Hartman

cc:

A. H. Pauole	-	DOE, RFO
R. J. Schassburger	-	" "
B. K. Thatcher	-	" "