

DOE/RFO
CORRESPONDENCE
INCOMING LETTER

92 DOE 6317



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION VIII

999 18th STREET - SUITE 500
DENVER, COLORADO 80202-2486

RECEIVED
U.S.D.O.E.
R.F.D. - MAIL ROOM

1992 APR 23 A 7 24

APR 21 1992

Ref: 8HWM-FF

Mr. Frazer Lockhart
Department of Energy
Rocky Flats Office
P.O. Box 928
Golden, CO 80402-0928

re: Extension Request for OU12,
OU13, and OU14 Draft RFI/RI
Workplans

Dear Mr. Lockhart:

Your requested extension of five weeks for each of the draft RFI/RI Workplans for OU12, OU13, and OU14 has been received and reviewed. The basis for your request as stated is insufficient since it does not detail when certain critical actions were accomplished by your office. What actions were taken to begin the contract procurement process? When were these actions taken? What transpired during any interim period? On what date were contract negotiations for each of these projects begun, what constitutes initiation of contract negotiations, and on what date were each of these contracts signed? If these contracting actions were put on hold for six weeks (or more), what actions were accomplished in their place during that time? Why are you anticipating a six week extension to be necessary for the final workplans of these OUs when you are requesting a five week extension for the draft workplans?

Until DOE submits a more complete description of its efforts to meet the schedule for these deliverables, the request for extensions cannot be considered. Please contact either or both of us if you have any questions.

Sincerely,

Martin Hestmark

Martin Hestmark, EPA
Manager
Rocky Flats Project

Joe Schuefelin for

Gary Baughman, CDH
Unit Leader
Hazardous Waste Facilities

cc: James K. Hartman, DOE

	LTR	ENC
NELSON, RM		
PAULE, AH		
BISHOP, ML		
BRAINARD, B		
KAROL, MS		
McBRIDE, MH		
SARGENT, D		
SIMONSON, DP		
VREELAND, JO		
WITHERILL, VF		
ADAMS, JJ		
ANDERSON, TW		
CRAM, RL		
DUFFY, GG		
EVERNER, RJ		
LOCKHART, FR	X	
UKOW, TE		
KLINGER, S		
WASK, WC		
MUSCITTO, DG		
CHAMBERLAIN, J	X	
DE, DG		
RETHEL, T		
MARGREAVES, M		
UFFMAN, GN		
VALCHESKI, D		
MCCORMICK, MS		
MILLER, HG		
ELSON, G		
ISHIMOTO, GI		
STMEYER, RM		
ETSCH, E		
AMPE, J		
WU, JE		
EECE, R		
TEWARD, JO		
UNDERPUY, M		
ALLIN, B		
LENAND, J		
acton, X		
P	X	
COROS	X	X

OTE:

RECEIVED FOR ADDRESSEE:
DATE:

SB 412222

ADMIN RECORD

A-0016-000064

Printed on Recycled Paper