

4096 RF 93

DUE  
DATE

States Government

Department of Energy  
Rocky Flats Office

# memorandum

SEP 15 9 39 AM '93

AUG 14 1993

ERD:JP:10793

Industrialized Area Interim Measure/Interim Remedial Action Schedule

Ned Hutchins, Acting Associate General Manager  
Environmental Restoration Management  
EG&G Rocky Flats, Inc.

The Environmental Protection Agency and the Colorado Department of Health have approved the proposed schedule for development of the Industrialized Area Interim Measure/Interim Remedial Action (IA IM/IRA). Please see the attached letter referencing the key milestones to be formally incorporated into the Interagency Agreement.

This schedule represents an improvement in project streamlining and will require prompt and consistent interaction between DOE, EG&G and the regulatory agencies. DOE requests that bi-monthly meetings be held between DOE and EG&G to discuss the status of the project until the final document has been submitted to the regulators.

If you have any questions or comments, please contact Jen Pepe of my staff at extension 2184.



Richard J. Schassburger  
Acting Director  
Environmental Restoration Division

Attachment

cc w/ Attachment:  
W. Busby, EG&G  
M. Buddy, EG&G

Reviewed for Addressee  
Corres. Control RFP

9-15-93 Cii  
DATE BY

Ref Ltr. #

DOE ORDER # 5400

DOCUMENT CLASSIFICATION  
REVIEW WAIVER PER  
CLASSIFICATION OFFICE