

93 RF 4708

# EG&G ROCKY FLATS

EG&G ROCKY FLATS, INC.  
ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464 • (303) 966-7000

April 15, 1993

93-RF-4708

| DIST.           | LR | DC |
|-----------------|----|----|
| BENJAMIN, A.    |    |    |
| BERMAN, H.S.    |    |    |
| BRANCH, O.B.    |    |    |
| CARNIVAL, G.J.  |    |    |
| COPP, R.D.      |    |    |
| DAVIS, J.G.     |    |    |
| FERRERA, O.W.   |    |    |
| HANNI, B.J.     |    |    |
| HARMAN, L. K.   |    |    |
| HEALY, T.J.     |    |    |
| HILBIG, J.G.    |    |    |
| IDEKER, E.H.    |    |    |
| KERSH, J.M.     |    |    |
| KIRBY, W.A.     |    |    |
| KUESTER, A.W.   |    |    |
| LEE, E.M.       |    |    |
| MANN, H.P.      | X  | X  |
| MARX, G.E.      |    |    |
| MCDONALD, M.M.  |    |    |
| MCKENNA, F.G.   |    |    |
| MONTROSE, J.K.  |    |    |
| MORGAN, R.V.    |    |    |
| POTTER, G.L.    |    |    |
| PIZZUTO, V.M.   |    |    |
| RILEY, J.H.     |    |    |
| SANDLIN, N.B.   |    |    |
| SHEPHER, R.I.   |    |    |
| STEWART, D.L.   |    |    |
| SULLIVAN, M.T.  |    |    |
| SWANSON, F.R.   |    |    |
| WILKINSON, R.B. | X  | Y  |
| WILSON, J.M.    |    |    |
| ZANE, J.O.      |    |    |
| Senederri, R.I. | X  |    |
| Smith, T.A.     |    |    |

James K. Hartman  
Assistant Manager for Transition and  
Environmental Restoration  
DOE, RFO

DELIVERY OF INTERAGENCY AGREEMENT (IAG) DOCUMENTS (01486)- RLB-174-93

Ref: A. H. Paoule ltr (01486) to James O. Zane, Delivery of Interagency Agreement Documents, March 25, 1993

The attached IAG Compliance Status Report, Attachment A, is being transmitted per your request. The report lists the IAG Milestones and Field Technical Memorandums scheduled for the period of FY92-94 (consistent with our two-year congressional funding period). Information on comments received on deliverable documents is currently being retained but has never been requested to be tracked and reported in the requested manner. This information will be researched and reported in the next scheduled report.

Also attached (Attachment B) is a copy of the milestone listing for the Environmental Restoration (ER) Project generated from our company Management Control System (MCS). This report lists all milestones defined in the MCS FY93 work packages and is currently being submitted to DOE, RFO on a monthly basis.

Attachment C identifies the document review process that is currently represented in our planning schedules. This is the review process that was developed in conjunction with DOE, RFO and DOE, HQ in development of the scheduling strategy presented to the regulators. The original review cycle as specified in the EM-40 Environmental Management Plan reflected a sequential review by DOE, RFO and DOE, HQ. Discussions with the regulators resulted in agreement for the current parallel DOE review to enable streamlining of the review process. EG&G is assuming your requested 16-day review cycle is currently included in the 26-day review period shown on the flow chart. If this 16-day request is in addition to the current review period, the impacts to the schedule will be four to six months per Operable Unit (OU).

Field Technical Memorandums were not originally defined as deliverable documents in the IAG. If a formal review cycle incorporating a 16-day DOE review time is required for technical memorandums, relief from schedule commitments may be required. We request guidance as to the DOE's disposition on Field Technical Memorandum reviews in order to incorporate schedule provisions.

- Williams, K.M. X X
- Beitzel, K. X X
- Bushy, W.S. X X
- Bruce, M.C. X X
- Hutchins, A. X X
- DeMass, T. X X
- White, P.S. X X
- Lee, E.M. X X
- Fuller, P. X X
- Schmidt, T.D. X X
- CORRES CONTROL X X
- Admin. Rec. X
- ERM Track'g X

CLASSIFICATION: **NO**  
*Taylor*

|              |  |
|--------------|--|
| UCNI         |  |
| UNCLASSIFIED |  |
| CONFIDENTIAL |  |
| SECRET       |  |

AUTHORIZED CLASSIFIER  
SIGNATURE  
DOCUMENT CLASSIFICATION  
REVIEW WAIVER PER  
CLASSIFICATION OFFICE

IN REPLY TO RFP CC NO:  
**1443**

ACTION ITEM STATUS  
 OPEN  CLOSED  
 PARTIAL  
LTR APPROVALS:

CRIG & TYPIST INITIALS  
*KL Mily*


**ADMIN RECORD**

RECEIVED  
BY: *S32*  
DATE: **6-11-93**

James K. Hartman  
April 15, 1993  
93-RF-4708  
Page 2

The timing of some other formally submitted documents to regulatory agencies, such as the ER Monthly Report, will not accommodate a 16-day review period. We request guidance as to the DOE's review requirement for this type of submittal.

If you have any questions related to this matter, please contact Kerry Adams, Manager of ER Program Integration and Reporting on extension 8762.

  
R. L. Benedetti  
Associate General Manager  
Environmental Restoration Management  
EG&G Rocky Flats, Inc.

RLB:lj

Orig. and 1 cc - J. K. Hartman

Attachments:  
As Stated (3)

cc:  
A. H. Paule - DOE, RFO