

1017 RF 93

DUE
DATE

ACTION

DIST.	LTR	ENC
BENEDETTI, R.L.		
BENJAMIN, A.		
BERMAN, H.S.		
CARNIVAL, G.J.		
COPP, R.D.		
CORDOVA, R.C.		
DAVIS, J.G.		
FERRERA, D.W.		
FRANZ, W.A.		
HANNI, B.J.		
HEALY, T.J.		
HEDAH, T.G.		
HILBIG, J.G.		
KIRBY, W.A.		
KUESTER, A.W.		
MANN, H.P.		
MARX, G.E.		
McKENNA, F.G.		
MORGAN, R.V.		
PIZZUTO, V.M.		
POTTER, G.L.		
RILEY, J.H.		
SANDLIN, N.B.		
SATTERWHITE, D.G.		
SCHUBERT, A.L.		
SETLOCK, G.H.		
SULLIVAN, M.T.		
SWANSON, E.R.		
WILKINSON, R.B.		
WILSON, J.M.		

Buddy m X

Busby W X

Hutchins N X

Adm Rec X

CORRES CONTROL	x	x
PATS/T130G		

Reviewed for Addressee
Corres. Control RFP9-993 Cio
DATE BY

Ref Ltr. #

DOE ORDER # 54100

RF-46522 (Rev. 7/93)

AUG 26 1993

STATE OF COLORADO

SEP 9 9 15 AM '93

EG&G
ROCKY FLATS PLANT
CORRESPONDENCE CONTACTRoy Romer
GovernorPatricia A. Nol
Executive Dir

COLORADO DEPARTMENT OF HEALTH

Dedicated to protecting and improving the health and
environment of the people of Colorado

4300 Cherry Creek Dr. S. Laboratory Building
Denver, Colorado 80222-1530 4210 E. 11th Avenue
Phone (303) 692-2000 Denver, Colorado 80220-3716
(303) 691-4700

August 10, 1993

Mr. Richard J. Schassburger
U.S. Department of Energy
Rocky Flats Office, Building 116
P.O. Box 928
Golden, Colorado 80402-0928

RE: Industrialized Area IM/IRA/DD Schedule

Dear Mr. Schassburger,

The Colorado Department of Health, Hazardous Materials and Waste Management Division (the Division), and EPA have reviewed the above referenced document, submitted 7/30/93 as a result of our 7/20/93 meeting.

The agencies are hereby granting approval of this schedule revision. Four key milestones from this schedule will be formally incorporated into the IAG as follows:


Milestone	Due Date
Submit Draft Decision Document	3/23/94
Submit Draft Responsiveness Summary	8/2/94
Submit Final Responsiveness Summary	8/23/94
Submit Final Decision Document	8/23/94

If you have any questions regarding these matters, please call Dave Norbury at 692-3415.

Sincerely,

Gary W. Baughman, Chief
Facilities Section
Hazardous Waste Control Program

Martin Hestmark, Manager
Rocky Flats Project
EPA



cc: Jen Pepe, DOE
Mark Buddy, EG&G
Laura Perrault, AGO
Jackie Berardini, CDH-OE