

J. K. Hartman
August 10, 1993
93-RF-9934
Page 2

TM 1; the Sanitary Sewer System is a relatively complicated entity, and it will probably require a similarly complicated Field Sampling Plan of a magnitude comparable to that of the OPWL Pipelines.

Assuming funding will be made available, TM 1, parts 1, 2, and 3 for OU 9, will be delivered in draft form in early FY94. Parts 4 and 5 will be prepared, and drafts submitted to the Department of Energy (DOE), the Colorado Department of Health (CDH), and the Environmental Protection Agency (EPA) in FY95.

OU 12, 400/800 Complex

The PICs/PACs for OU 12 will be addressed as part TM 1, Field Sampling Plan. This TM will include all PICs/PACs identified in the 400/800 area.

Assuming funding will be made available, it is anticipated that the draft TM 1 will be submitted by the middle of FY94.

OU 14, Radioactive Sites

The PICs/PACs for OU 14 will be addressed as part TM 1, Field Sampling Plan. This TM will include all PICs/PACs identified as part of OU 14 radioactive sites.

Assuming funding will be made available, it is anticipated that the draft TM 1 for OU 14 will be submitted by the middle of FY94.

If you have any questions or concerns regarding this issue, please contact G. A. Anderson of Remediation Project Management at extension 8504.



N. M. Hutchins
Acting Associate General Manager
Environmental Restoration Management
EG&G Rocky Flats, Inc.

GAA:dmf

Orig. and 1 cc - J. K. Hartman